

Change Order

No. 2

Date of Issuance: April 30, 2024

Effective Date: April 30, 2024

Project: Juniper St Extension

Owner: City of Foley

Date of Contract: May 2, 2022

Engineer's Project No.: CMOB190266

Contractor: McElhenney Construction Co., LLC

The Contract Documents are modified as follows upon execution of this Change Order:

ADD

QTY	UNIT	DESCRIPTION
1	LS	8"X8" TAPPING SLEEVE & VALVES
3	EA	8" 45 DEGREE BENDS, W/THRUST BLOCKS
1	EA	8" CAP AND THRUST BLOCK
1	EA	8" TEE W/THRUST BLOCK
2	EA	8" GATE W/THRUST BLOCKS
1	EA	8"X6" ANCHOR TEE W/THRUST BLOCKS
1	EA	6" GATE VALVE
1	LS	INSTALL HYDRANT, TO BE SUPPLIED BY RIVIERA UTILITIES PER ON SITE DISCUSSION
1	LS	APPROX. 70 LF OF 8" DI WATER MAIN
1	LS	ABANDON APPROX. 100 LF OF WATER LINE

CHANGE IN CONTRACT PRICE:

Original Contract Price: **\$4,528,081.68**

Change Order #1 – ALDOT State Permit **\$5,759.52**

Contract Price incorporating Change Order #1: **\$4,533,841.20**

Increase of this Change Order: **\$57,787.50**

Contract Price incorporating this Change Order: **\$4,591,628.70**

RECOMMENDED:

By: 
Engineer (Authorized Signature)

Date: 6/25/24

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: 
Contractor (Authorized Signature)

Date: 6/25/24