



Memo

To: Randy Kurtts, City of Foley
From: Jim Jurkiewicz, E-J Builders, Inc.
Date: March 22, 2019
Re: Foley Justice Center Renovations
Request for Change in the Work

You have requested the following work which will result in change of work scope and cost change as follows:

1. Use metal furring channels to furr out the masonry wall above the wainscot at the rear of the 4 courtroom meeting rooms and apply mold resistant 5/8 drywall including tape, finish and prime coat. Finish paint is included in the finish schedule for the project and will remain at no change.

Total Addition: \$1,722.00

2. Change aluminum storefront doors and frames from specified clear anodized to factory painted colored frames with Interpon/Seawolf 8D202Q powder coated finish as selected by Owner. Material has a 6-week maximum lead time.

Total Addition: \$2,634.00

3. To provide additional soundproofing add 5/8 standard type X drywall to bottom of ceiling joists at 4 courtroom meeting rooms. Finish to be bed and tape joints only, no paint required, no insulation required.

Total Addition: \$907.75

Total Change Order Addition: \$5,263.75

Please add 4 additional days for the drywall work.

Thank You