

# City of Foley



Construction Project Update

February 2016





## Cedar and Azalea Pipe Replacement + Ashland Court

Status: Construction

Engineer: COF

Contractor: Blade

Budgeted Cost: \$75,000



Actual Cost: \$ 74,173





## Cedar and Azalea Pipe Replacement + Ashland Court

Status: Construction

Engineer: COF

Contractor: Blade



Budgeted Cost: \$75,000

Actual Cost: \$ 74,173



## Dog Park



Status: Grassing

Engineer: COF

Contractor: Bengston/EJ



## Graham Creek Estates Drainage Improvements



Status: Complete

Engineer: Sawgrass

Contractor: Blade





## Graham Creek Park Road Extension



Status: Stone Placement

Engineer: COF

Contractor: Public Works







## North Pine Street Drainage Improvements

Status: Ditches & Piping

Engineer: HMR

Contractor: BCC







## Pecan Street Mitigation Repair

Status: Complete

Engineer: Volkert

Contractor: Blade





## Pride Drive ATRIP



Status: Pipes and Base

Engineer: Volkert

Contractor: MAC





## TIGER Phase 2



Status: Base/Pave

Engineer: Volkert

Contractor: A&B





## TIGER Phase 3



Status: Demolition

Engineer: Volkert

Contractor: Morette







## Violet Avenue Pipe Replacement

Status: Complete

Engineer: COF

Contractor: Public Works





*QUESTIONS?*

