

CHANGE ORDER NO. 1

THIS CHANGE ORDER NO. 1 modifies Line Item No. 4 and the Total Project amount on the Price Sheet made part of that certain contract by and between the City of Foley (“Owner” or “Jurisdiction”) and DRC Emergency Services, LLC (“Bidder” or “Contractor”) for the project designated as City of Foley Hurricane Debris Stream Cleanout (Rebid) Requisition # ENV-050621.

Except as otherwise modified by this Change Order No. 1, all other rates set forth in the Price Sheet shall remain unchanged.

Line Item No. 4 and the Total Project amount on the Price Sheet is modified to include a rate increase as follows:

4 Hickory Street at 9th Avenue UT Bon Secour River Crossing (NRCS)- cost increased from \$22,942.50 to \$32,942.50;

The Total Project amount is increased from \$174,496.35 to \$184,496.35.

Thus done and agreed on this 15th day of July 2021.

CITY OF FOLEY, ALABAMA

DRC EMERGENCY SERVICES, LLC

Kristy Fuentes, Vice President

(Print Name and Title)