

Change Order

No. 3

Date of Issuance: August 8, 2024

Effective Date: August 8, 2024

Project: Juniper St Extension

Owner: City of Foley

Date of Contract: May 2, 2022

Engineer's Project No.: CMOB190266

Contractor: McElhenney Construction Co., LLC

The Contract Documents are modified as follows upon execution of this Change Order:

ADD

QTY	UNIT	DESCRIPTION
1	LS	Flexmat

CHANGE IN CONTRACT PRICE:

Original Contract Price: **\$4,528,081.68**

Change Order #1 – **\$5,759.52**

Change Order #2 - **\$57,787.50**

Contract Price incorporating Change Orders 1 & 2: **\$4,591,628.70**

Increase of Change Order #3: **\$11,340.66**

Contract Price incorporating this Change Order: **\$4,602,969.36**

\$

RECOMMENDED:

By: 
Engineer (Authorized Signature)

Date: 8/8/24

ACCEPTED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: 
Contractor (Authorized Signature)

Date: 8-13-24