

# CONSTRUCTION CHANGE ORDER REQUEST FORM

Change Order No.: 1

Date: 5.22.23

Requested by: Avery Landscape

Owner: The City of Foley

PO BOX 746

P.O. Box 1750

Hamilton Alabama

Foley, AL 36535

Project Name: Foley Downtown Improvements

Under our Agreement dated April 26, 2022

You are hereby authorized and directed to make the following change(s) in accordance with terms and conditions of the Agreement.

Material and labor as required to supply and install a pre-manufactured at-grade fountain equipment vault w/ casket style fiberglass lid at the new Downtown Foley Fountain. Includes all additional piping/valves as required for installation. Includes new pump, filter, and water treatment systems. Vault will be pre-wired with single-point electrical connection to be provided by others. NOTE: Electrical, plumbing, drainage discharge, repairs to landscaping, irrigation, etc. to be by other

---

FOR THE Additive Sum of: \_\_\_\_\_ \$35,667.50

Original Agreement Amount	\$621,360.05
Sum of Previous Changes	\$0
This Change Order Add	\$35,667.50
Present Agreement Amount	\$657,027.55

The time for completion shall be increased by 45 calendar days due to this Change Order. Accordingly, the contract time is now 180 calendar days and the substantial completion date is June 22, 2023. Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement indicated above, as fully as if the same were repeated in this acceptance.

The adjustment, if any, to this Agreement shall constitute a full and final settlement of any and all claims arising out of or related to the change set forth herein, including claims for impact and delay costs.

Accepted: \_\_\_\_\_, \_\_\_\_\_ (Year)

By: \_\_\_\_\_  
Contractor

By: \_\_\_\_\_  
City Representative

By: \_\_\_\_\_  
Ralph G. Hellmich, Mayor