

City of Foley



Construction Projects Update

October 19, 2015

Pecan Street Mitigation Repair



Status: Paving

Engineer: Volkert

Contractor: Blade



Foley Dog Park



Status: Columns/Fence

Engineer: COF

Contractor: Bengston/EJ



Graham Creek Estates Drainage Improvements



Status: Second Outfall

Engineer: Sawgrass

Contractor: Blade




Graham Creek Park Road Extension



Status: Base /Clearing

Engineer: COF

Contractor: Public Works



North Pine Street Drainage Improvements



Status: Ditches & Piping

Engineer: HMR

Contractor: BCC



Pride Drive ATRIP



Status: Curbs/
Sidewalk and Base

Engineer: Volkert

Contractor: MAC



TIGER Phase 2



Status: Base

Engineer: Volkert

Contractor: A&B



Cedar and Azalea Pipe Replacement



Status: Design

Engineer: COF

Contractor: To Be Bid



Budgeted Cost: \$75,000

Actual Cost: \$ TBD

Signage Upgrades:
UTC Wayfinding
Riviera Roundabout



QUESTIONS?

