

CONSTRUCTION CHANGE ORDER REQUEST FORM

Change Order No.: **02**

Date: **September 8, 2014**

Requested by: **E-J Builders, Inc.**
P.O. Box 669
Foley, AL 36535

Owner: **The City of Foley**
P.O. Box 1750
Foley, AL 36535

Project Name: **Glenlakes Bike Path Phase II**

Under our Agreement dated May 16, 2014:

You are hereby authorized and directed to make the following change(s) in accordance with terms and conditions of the Agreement.

1)	Additional sod and seeding	\$1,532.40
	CHANGE ORDER ADD	\$1,532.40

FOR THE **ADDITIVE SUM** OF: One Thousand Five Hundred Thirty-Two and 40/100.

Original Agreement Amount	\$127,881.00
Previous Change Order #1 - Add	\$ 1,672.00
This Change Order #2 - Add	\$ 1,532.40
Present Agreement Amount	\$131,085.40

The time for completion as noted in the Notice to Proceed dated May 19, 2014 shall be increased by five (5) calendar days due to this Change Order. Accordingly, the contract time is now seventy-five (75) calendar days and the substantial completion date is August 1, 2014. Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement indicated above, as fully as if the same were repeated in this acceptance.

The adjustment, if any, to this Agreement shall constitute a full and final settlement of any and all claims arising out of or related to the change set forth herein, including claims for impact and delay costs.

Date Accepted: _____, 2014

By: _____
James J. Jurkiewicz, President
E-J Builders, Inc.

By: _____
John E. Koniar, Mayor
City of Foley