

CONSTRUCTION CHANGE ORDER REQUEST FORM

Change Order No.: 1 Date: 02/26/2026

Requested by: L & K Construction Owner: The City of Foley

24625 Mifflin Rd P.O. Box 1750

Elberta, AL 36530 Foley, AL 36535

Project Name: Mifflin Road AMP Phase 1

Under our Agreement dated December 15, 2025 (Year)

You are hereby authorized and directed to make the following change(s) in accordance with terms and conditions of the Agreement.

Off-duty officer stationed onsite in order to safely process the project due to safety concerns with traffic.

FOR THE Additive (Deductive) Sum of:

Not to Exceed - Two thousand and 00/100 (\$ 2,000.00)

Original Agreement Amount	\$ 562,223.62
Sum of Previous Changes	\$
This Change Order Add (Deduct)	\$ 2,000.00
Present Agreement Amount	\$ 564,223.62

The time for completion shall be (increased/decreased) by 0 calendar days due to this Change Order. Accordingly, the contract time is now 0 calendar days and the substantial completion date is No changes to completion date. Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement indicated above, as fully as if the same were repeated in this acceptance.

The adjustment, if any, to this Agreement shall constitute a full and final settlement of any and all claims arising out of or related to the change set forth herein, including claims for impact and delay costs.

Accepted: February 26, 2026 (Year)

By: Christopher Lee Thornton
Contractor

By: [Signature]
City Representative

By: [Signature]
Ralph G. Hellmich, Mayor