

Change Order No. One (1)

Date of Issuance: 04/03/19

Effective Date: 04/03/19

Owner: The City of Foley

Owner's Contract No.:

Contractor: Cunningham Delany
Construction, LLC

Contractor's Project No.:

Engineer: Goodwyn, Mills & Cawood, Inc.

Engineer's Project No.: CMOB-170062

Project: Future Foley City Road

Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description:

Added excavation and fill due to poor soils encountered during construction.

Unclassified Excavation= 580 CYIP X \$13.00 CYIP = \$7540.00

Borrow Excavation, A4 = 720 CYTBM X \$15.50 = \$9360.00

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [note changes in Milestones if applicable]
Original Contract Price:	Original Contract Times:
\$ 427,940.90	Substantial Completion: <u>150 Days</u>
	Ready for Final Payment: _____ days or dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___:	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___:
\$ 0.00	Substantial Completion: <u>0</u>
	Ready for Final Payment: _____ days
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
\$ 427,940.90	Substantial Completion: <u>150 days</u>
	Ready for Final Payment: _____ days or dates
Increase of this Change Order:	[Increase] [Decrease] of this Change Order:
\$ 16,900.00	Substantial Completion: <u>0</u>
	Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
\$ 444,840.90	Substantial Completion: <u>150 Days</u>
	Ready for Final Payment: _____ days or dates

RECOMMENDED:
By: [Signature]
Engineer (if required)

Title: Project Manager
Date: 04.03.19

ACCEPTED:
By: _____
Owner (Authorized)

Title: _____
Date: _____

ACCEPTED:
By: _____
Contractor (Authorized)

Title: _____
Date: _____



CUNNINGHAM DELANEY
CONSTRUCTION

Request for Change Order

To: CITY OF FOLEY
PO BOX 1750
FOLEY, AL 36536
Project: FUTURE FOLEY CITY ROAD

RFC No: 001
Date: 4/1/2019
Description: UNDERCUT/BACKFILL OF POOR SOIL
Detail: UNDERCUT (UNCLASSIFIED EXCAVATION) - 580 CYIP x \$13.00 CYIP =
\$7,540.00
BACKFILL (BORROW EXCAVATION, A4 OR BETTER, TBM) - 720 CYTBM X
\$13.00 = \$9,360.00

The above work is subject to the same conditions as specified in the original contract unless otherwise stipulate.

Upon approval the sum of \$16,900.00 will be added to the contract price.

Original Contract	\$427,938.40
Other Approved Change Orders	\$0.00
Total Contract to Date	\$427,938.40
This Request	\$16,900.00
Other Pending Requests	\$0.00
Total Contract plus Pending RFCs	\$444,838.40

Handwritten in red:
940.90
940.90
840.90
RLS

Authorized Signature: _____ Date: _____
CUNNINGHAM DELANEY CONSTRUCTION, LLC

Authorized Signature: _____ Date: _____
CITY OF FOLEY