

Change Order No. Two (2)

Date of Issuance: 11/16/18

Effective Date: 11/16/18

Owner: The City of Foley

Owner's Contract No.:

Contractor: Cunningham Delany
Construction, LLC

Contractor's Project No.:

Engineer: Goodwyn, Mills & Cawood, Inc.

Engineer's Project No.: CMOB-170068

Project: Pine Street Area Drainage

Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description:

Relocation of existing 10" water main including the addition of the following materials:

40 LF 10" DI Pipe, (1) 10" DI 90 Bend, 180 LF 10" C900 PVC, (1) 10" DI 45 Bend, (1) 10" DI 22.5 Bend, (2) 10" Tapping Sleeve & Valve assemblies (\$22,975.00)

These materials are in addition to the previously approved change order to lower the 10" water line.

Attachments: ASI change order request #3. Dated 11/12/2018.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [note changes in Milestones if applicable]
Original Contract Price:	Original Contract Times:
\$ 470,000.00	Substantial Completion: <u>120 Days</u>
	Ready for Final Payment: _____ days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>1</u> :	[Increase] [Decrease] from previously approved Change Orders No. ____ to No. ____:
\$ 15,190.00	Substantial Completion: <u>0</u>
	Ready for Final Payment: _____ days
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
\$ 485,190.00	Substantial Completion: <u>120 days</u>
	Ready for Final Payment: _____ days or dates
Increase of this Change Order:	[Increase] [Decrease] of this Change Order:
\$ 22,975.00	Substantial Completion: <u>0</u>
	Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
\$ 508,165.00	Substantial Completion: <u>120 Days</u>
	Ready for Final Payment: _____ days or dates

RECOMMENDED:
By: [Signature]
Engineer (if required)
Title: Project Manager
Date: 11.16.18

ACCEPTED:
By: _____
Owner (Authorized
Title: _____
Date: _____

ACCEPTED:
By: _____
Contractor (Authorized
Title: _____
Date: _____



Request for Change Order


To: CITY OF FOLEY
PO BOX 1750
FOLEY, AL 36536
Project: PINE STREET AREA DRAINAGE

RFC No: 003
Date: 11/12/2018
Description: Relocation of Exist. 10" Main
Detail:
1. 10" DI Pipe - 40 LF @ \$60.00/LF
2. 10" DI 90 Bend - 1 EA @ \$750.00/EA
3. 10" C900 PVC - 180 LF @ \$35.00/LF
4. 10" DI 45 Bend - 1 EA @ \$600.00/EA
5. 10" DI 22.5 Bend - 1 EA @ \$525.00/EA
6. 10" Tapping Valve & Sleeve - 2 EA @ \$6,200.00/EA

The above work is subject to the same conditions as specified in the original contract unless otherwise stipulate.

Upon approval the sum of \$22,975.00 will be added to the contract price.

Original Contract	\$470,000.00
Other Approved Change Orders	\$15,190.00
Total Contract to Date	\$485,190.00
This Request	\$22,975.00
Other Pending Requests	\$0.00
Total Contract plus Pending RFCs	\$508,165.00

Authorized Signature:  Date: 11/12/18
CUNNINGHAM DELANEY CONSTRUCTION, LLC

Authorized Signature: _____ Date: _____
CITY OF FOLEY