



AIA Document G701® – 2017

Change Order

PROJECT: (Name and address)
Foley Downtown Improvements 2022
Foley, Alabama

CONTRACT INFORMATION:
Contract For: General Construction
Date: June 08, 2022

CHANGE ORDER INFORMATION:
Change Order Number: 002
Date: June 29, 2023

OWNER: (Name and address)
City of Foley
407 E. Laurel Avenue
Foley, AL 36535

ARCHITECT: (Name and address)
WAS Design Inc.
218 N. Alston Street
Foley, AL 36535

CONTRACTOR: (Name and address)
Avery Landscape and Associates, LLC,
100 Arrow Drive
Hamilton, Alabama 35570

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Trail Area curb replacement (\$5,757.00 Debit)

Removal: 101 l.f. @ \$20.00 (\$2,020.00)
Pour Back: 101 l.f. @ \$37.00 (\$3,737.00)

Fountain Area underwater centerpiece lighting (\$7,218.28 Debit)

10 - LL-ZDC-BS FX LED UNDERWATER LIGHT 11.0VA ZONE DIMMING & COLOR E LED BRASS
1 - LUX300SS LUXOR 300W ZONE DIMMING & COLOR STAINLESS STEEL CONTROLLER
1 - WIFI MOD2 LUXOR WIFI MODULE
Materials (\$6,114.28)
Labor (\$1,104.00)

Trail Area fill dirt provided by City (\$7,218.28 Credit)

Trail Area light pole foundation rewire (\$4,700.00 Debit)

Trail Area sod change to Zoysia (\$2,500.00 Debit)

Trail Area planting irrigation change from drip to sprays (\$0 Debit)

The original Contract Sum was	\$ 621,360.05
The net change by previously authorized Change Orders	\$ 35,667.50
The Contract Sum prior to this Change Order was	\$ 657,027.55
The Contract Sum will be increased by this Change Order in the amount of	\$ 12,957.00
The new Contract Sum including this Change Order will be	\$ 669,984.55

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

WAS Design Inc.
ARCHITECT (Firm name)

SIGNATURE
Bryan Harrell, Landscape Architect
PRINTED NAME AND TITLE
05.10.2023
DATE

Avery Landscape and Associates, LLC
CONTRACTOR (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE

City of Foley
OWNER (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE