ALABAMA DEPARTMENT OF TRANSPORTATION
SPECIAL PROJECT CREW DAY CARD

Rev. 6/22/2011

Distribution

Acct.	Func.	Project or Section	Program Code and CPMS Account Number			P/C	Date
9902	6390						
Div	Dist	County	Code	System			Off Sys
9	2	Baldwin	02				

Location: AL 59 @ CR 10/ Richard Childress Ln

Assigned To: R. McKee

Work Description: Signal Upgrade at AL 59 @ CR 10/ Richard Childress Ln

Special Instructions: Replacement of signal cabinet, signal heads, and wiring of new equipment

Labor

R.T.	O.T.	Employee	Reg. Rate	O.T. Rate	Total Amount
20.0		McKee, Ronald	$35.56		$711.17
20.0		Snell, Charles	$41.16		$823.19
20.0		Cox, Percy	$28.52		$570.31
20.0		Payne, Demetrius	$24.58		$491.54
20.0		Moore, Anthony	$41.16		$823.19
16.0		Bodiford, David	$19.69		$314.96
16.0		McGehee, Daniel	$21.72		$347.50
16.0		Kerley, Michael	$19.20		$307.12
16.0		Hopkins, Randall	$22.81		$364.94
16.0		Hathcock, David	$21.72		$347.50
16.0		Hollinger, Eric	$21.20		$339.16
22.0		Per Diem	$11.25		$247.50
				Total Labor:	**$5,688.08**

Equipment

Equipment No.	Description	Rate	Usage	Amount
ST-13057	BUCKET TRUCK	$1.90	314.00	$596.60
ST-13113	BUCKET TRUCK	$2.92	315.00	$919.80
ST-11641	BUCKET TRUCK	$2.92	320.00	$934.40
ST-13880	BUCKET TRUCK	$2.92	318.00	$928.56
ST-12551	PICKUP TRUCK	$0.59	309.00	$182.31
ST-14338	PICKUP TRUCK	$0.36	315.00	$113.40
ST-13731	PICKUP TRUCK	$0.63	315.00	$198.45
ST-13079	CREWCAB	$0.86	311.00	$267.46
			Total Equipment:	**$4,140.98**

Materials

Material Description	Quantity	Usage/Day	Unit Price	Amount
CONTROLLER, 8-PHASE, UNIT W/ CAB, POLE, EAGLE	1	1.0	$10,000.00	$10,000.00
SIGNAL, R-A-G, LED, COMPLETE W/ HARDWARE	11	1.0	$285.00	$3,135.00
WIRE, 14-7, UNSHIELDED	1	1.0	$569.00	$569.00
WIRE, BELDEN, 12-2	2	1.0	$361.00	$541.50
STRAPPING, RIBBON, ALUMINUM	2	1.0	$116.00	$174.00
			Total Materials:	**$14,419.50**
			Total Labor:	**$5,688.08**
			Total Equipment:	**$4,140.98**
			Total Material:	**$14,419.50**
Signature:			**Grand Total:**	**$24,248.56**