Request to Increase Capital Budget Dollars

Effective October 1, 2015 (Resolution # 15-2922), the City Administrator and Council President must pre-approve all
increases of capital budget dollars prior to expenditure of funds or submission to council. After the City Administrator and
Council President give approval, the request must go to council approval prior to the expenditure of funds. Form must be
provided to City Clerk, so she can obtain signatures at the council meeting.

Instructions:

Complete items below and submit to the City Administrator and Council President. Once the request is approved, a Resolution
must be submitted in Legistar requesting the Mayor and Council to amend the budget.

Department Head Chad Christian

Department Engineering Signature
Budget Category Capital

Date Submitted 12/22/2024

If Personnel Accounts, Approval from Human Resources Director is required.

Signature & Date
Reason for Increase:

Change order request from Ammons & Blackmons for the PW Campus Civil Site package. We would like to remove

the electrical conduit scope out of the DUIldIng bid package (not bid yet) and add it to the Civil Site
package to expedite the electrical portion of the project.

Amounts of Funds Needed Account Number & Name
$108,125.00 400-1060-5100 R66
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Approval by City Administrator

Signature Date

Approval by Council President

Signature Date
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Finance Department Use Only:
Budget Adjustment Posted:

Resolution # Signature Date

FxFx* THIS COMPLETED DOCUMENT MUST BE ATTACHED TO AGENDA REQUEST IN
LEGISTAR *****
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dbarnes
Typewritten Text
the electrical conduit scope out of the building bid package (not bid yet) and add it to the Civil Site 

dbarnes
Typewritten Text

dbarnes
Typewritten Text
package to expedite the electrical portion of the project.
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