

407 E. Laurel Avenue
P.O. Box 1750
Foley, AL 36536



(251) 943-1545
www.cityoffoley.org

May 14, 2026

Alabama Department of Revenue
Attn: Tawanna L. Smalls; Alexis Clayton
PO Box 37710
Montgomery, AL 36132

RE: Blessed Kettle Brewing Co. Request for Extension

We respectfully submit a request for an extension to the construction completion date outlined in the original Tax Abatement Agreement dated 1/30/2025 for Blessed Kettle Brewing Co. The project was extended last year to June 30, 2026, due to constraints of the initial timeline. Due to additional unforeseen delays, the project requires additional time to be completed. This will ensure the successful completion of the project and the full realization of the planned investments. The requested new completion date is June 30, 2027.

We believe that the successful completion of this project will significantly enhance the quality of life within the community. As the granting authority, we recognize the necessity of this extension to fulfill the original commitments regarding job creation and capital investment.

Please accept this request and provide us with any other necessary actions. Additionally, I will ensure that all relevant parties are informed of any necessary amendments to the agreement.

Sincerely,

Johnny Inzer, Chairman
City of Foley Industrial Development Board