

## TASK ORDER Amendment 1

**TASK ORDER NO:** FY22-01

**FOR:** FEMA Hazard Mitigation Grant Program (HMGP) DR4503 – Hurricane Sally

**PROJECT TITLE:** Foley Fire Station #1

This Amendment is made and entered into by and between the City of Foley (hereinafter “City”) and Synergy Disaster Recovery (hereinafter “Consultant”).

WHEREAS, City and Consultant entered into an Agreement for assistance to assist with the preparation and ultimate submittal of the Hazard Mitigation Grant Program application for Foley Fire Station #1, on March 9, 2022.

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, City and Consultant agree as follows:

1. To add an additional \$5,000 to the original agreement, for a total Not-To-Exceed amount of \$15,000.

### Justification for Amendment

An increase in scope, cost and engineering design to the project was received days prior to and following the grant application due date. This required additional effort by the Consultant to modify and submit the final draft of the HMGP application and backup documentation (including a detailed benefit cost assessment). Additional funds will also be used to assist the City in responding to any Requests For Information (RFIs) received from Alabama EMA and/or FEMA.

AGREED TO AND ACCEPTED AS STATE ABOVE:

Synergy Disaster Recovery, LLC

City of Foley

---

Authorized Representative

---

Authorized Representative

---

Date

---

Date