Project Management - Pre-project checklist

Project Name:		Magnolia Circle Drainage Improvements
Submitted by:		Chad Christian
Projected Requested by(Mayor, Councilment	oer, Citizens, etc):	<u> </u>
Project Owner After Completion:		12/11/2017
Expected Project Start Date:		1/15/2018
Expected Project Completion Date:		1113/2010
Is this project listed on the capital project planning document? What is the amount listed on the capital project plan? What year is it listed?		Yes
		\$30,000
		FY 2018
If not, get approval from Mike Thompson to p Mike (Must have Mike initial and date)	proceed with planning t	he project.
Brief Project Description Install a new storm drainage pipe to improve drain	inage along Magnolia Cir	cle in the Magnolia Gardens subdivision.
Location (Description and tax parcel Identific	ation number(s))	
Project type (select one) Building construction or in Property improvement (ex X Infrastructure repair or im Other, Please explain	amples: parking lots, poo	ols, playgrounds, ball fields, streetscape, signage, etc.) ads, drainage, right of ways, etc.)
Will this project include grant funds? If yes, please list Grantor:	No	- -
Will this project have a third party manager? If yes, please list third party manager	No	
•		l D H EXIDER
Discuss your project in detail in a meeting wit After meeting and discussion, this form will be	n Joe Bouzan & Wiiraii Seent to each person lis	IN DEN FIRST. tad balow for signature
After meeting and discussion, this form will be	e sent to each berson ns	
Individual		
Individual	Department	Documentation Required:
Individual Joe Bouzan		
Julitials & Date Julitials & Date Miranda Bell	Department Risk / Project	Documentation Required: Project management review. Determination of insurance cost to
Joe Bouzan Julitials & Date	Risk / Project Management	Project management review. Determination of insurance cost to include in budget. Budget review and account number assignment. Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of
Joe Bouzan Julitials & Date Miranda Bell Joinals & Date Miriam Boutwell	Risk / Project Management Finance	Project management review. Determination of insurance cost to include in budget. Budget review and account number assignment. Review of the desired location & use to determine if the property is
Joe Bouzan Julitials & Date Miranda Bell Initials & Date Miriam Boutwell Julian & Date	Risk / Project Management Finance Planning	Project management review. Determination of insurance cost to include in budget. Budget review and account number assignment. Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project.
Joe Bouzan Joe Bouzan Joe Bouzan Miranda Bell Miranda Bell Miriam Boutwell Miriam Boutwell Miriam Boutwell	Risk / Project Management Finance Planning Zoning	Project management review. Determination of insurance cost to include in budget. Budget review and account number assignment. Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project. Review of the desired location and desired use to ensure all
Joe Bouzan Joe Bouzan Joe Bouzan Miranda Bell John John Miram Boutwell John John Miram Boutwell Initials & Date Miram Boutwell Initials & Date	Department Risk / Project Management Finance Planning Zoning Building, Flood &	Project management review. Determination of insurance cost to include in budget. Budget review and account number assignment. Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project. Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes,
Joe Bouzan Joe Bouzan Joe Bouzan Miranda Bell John Miram Boutwell John Miram Boutwell Initials & Date C. J. J. G. G. J. Chuck Lay	Risk / Project Management Finance Planning Zoning	Project management review. Determination of insurance cost to include in budget. Budget review and account number assignment. Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project. Review of the desired location and desired use to ensure all
Joe Bouzan Joe Bouzan Joe Bouzan Miranda Bell John John Miram Boutwell John John Miram Boutwell Initials & Date Miram Boutwell Initials & Date	Department Risk / Project Management Finance Planning Zoning Building, Flood &	Project management review. Determination of insurance cost to include in budget. Budget review and account number assignment. Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project. Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc. Determination of potential needs related to active/ passive fire
Joe Bouzan Joe Bouzan Joe Bouzan Miranda Bell John Miram Boutwell John Miram Boutwell Initials & Date C. J. J. G. G. J. Chuck Lay	Department Risk / Project Management Finance Planning Zoning Building, Flood &	Project management review. Determination of insurance cost to include in budget. Budget review and account number assignment. Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project. Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc. Determination of potential needs related to active/ passive fire protection, fire department access roads, egress, and all other
Joe Bouzan Joe Bouzan Joe Bouzan Miranda Bell John Miram Boutwell John Miram Boutwell Initials & Date C. J. J. G. G. J. Chuck Lay	Department Risk / Project Management Finance Planning Zoning Building, Flood &	Project management review. Determination of insurance cost to include in budget. Budget review and account number assignment. Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project. Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc. Determination of potential needs related to active/ passive fire
Joe Bouzan Joe Bouzan Joe Bouzan Miranda Bell Joinials & Date Miriam Boutwell Miriam Boutwell Initials & Date C. J. 19 Chuck Lay 10 19 17	Risk / Project Management Finance Planning Zoning Building, Flood & Historical	Project management review. Determination of insurance cost to include in budget. Budget review and account number assignment. Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project. Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc. Determination of potential needs related to active/ passive fire protection, fire department access roads, egress, and all other
Joe Bouzan Julitials & Date Miranda Bell Initials & Date Miriam Boutwell Initials & Date Miriam Boutwell Initials & Date Chuck Lay Initials & Date Nelson Bauer	Risk / Project Management Finance Planning Zoning Building, Flood & Historical	Project management review. Determination of insurance cost to include in budget. Budget review and account number assignment. Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project. Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc. Determination of potential needs related to active/ passive fire protection, fire department access roads, egress, and all other
Joe Bouzan Julitials & Date Miranda Bell Initials & Date Miriam Boutwell Initials & Date Miriam Boutwell Initials & Date Chuck Lay Initials & Date Nelson Bauer Initials & Date Initials & Date Leslie Gahagan	Risk / Project Management Finance Planning Zoning Building, Flood & Historical	Project management review. Determination of insurance cost to include in budget. Budget review and account number assignment. Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project. Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc. Determination of potential needs related to active/ passive fire protection, fire department access roads, egress, and all other requirements as determined by the International Codes.
Joe Bouzan Julitials & Date Miranda Bell Initials & Date Miriam Boutwell Initials & Date Miriam Boutwell Initials & Date Chuck Lay Initials & Date Nelson Bauer Initials & Date Nelson Bauer Initials & Date	Risk / Project Management Finance Planning Zoning Building, Flood & Historical Fire Engineering	Project management review. Determination of insurance cost to include in budget. Budget review and account number assignment. Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project. Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc. Determination of potential needs related to active/ passive fire protection, fire department access roads, egress, and all other requirements as determined by the International Codes. Determination of potential need for input from the City engineers. Determination of potential environmental issues or permits. Determination of IT needs with Jessica such as internet access,
Joe Bouzan Julitials & Date Miranda Bell Initials & Date Miriam Boutwell Initials & Date Miriam Boutwell Initials & Date Chuck Lay Initials & Date Nelson Bauer Initials & Date Initials & Date Leslie Gahagan	Risk / Project Management Finance Planning Zoning Building, Flood & Historical Fire Engineering	Project management review. Determination of insurance cost to include in budget. Budget review and account number assignment. Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project. Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc. Determination of potential needs related to active/ passive fire protection, fire department access roads, egress, and all other requirements as determined by the International Codes. Determination of potential need for input from the City engineers. Determination of potential environmental issues or permits. Determination of IT needs with Jessica such as internet access, networking, phones, security cameras/door access control systems,
Joe Bouzan Julitials & Date Miranda Bell Initials & Date Miriam Boutwell Initials & Date Miriam Boutwell Initials & Date Chuck Lay Initials & Date Nelson Bauer Initials & Date Initials & Date Leslie Gahagan	Risk / Project Management Finance Planning Zoning Building, Flood & Historical Fire Engineering	Project management review. Determination of insurance cost to include in budget. Budget review and account number assignment. Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project. Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc. Determination of potential needs related to active/ passive fire protection, fire department access roads, egress, and all other requirements as determined by the International Codes. Determination of potential need for input from the City engineers. Determination of potential environmental issues or permits. Determination of IT needs with Jessica such as internet access,
Joe Bouzan Julitials & Date Miranda Bell Initials & Date Miriam Boutwell Initials & Date Miriam Boutwell Initials & Date Chuck Lay Initials & Date Nelson Bauer Initials & Date	Risk / Project Management Finance Planning Zoning Building, Flood & Historical Fire Engineering Environmental	Project management review. Determination of insurance cost to include in budget. Budget review and account number assignment. Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project. Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc. Determination of potential needs related to active/ passive fire protection, fire department access roads, egress, and all other requirements as determined by the International Codes. Determination of potential need for input from the City engineers. Determination of potential environmental issues or permits. Determination of IT needs with Jessica such as internet access, networking, phones, security cameras/door access control systems, computers, copiers, etc.
Joe Bouzan Julitials & Date Miranda Bell Initials & Date Miriam Boutwell Initials & Date Miriam Boutwell Initials & Date Cold 17 Chuck Lay Initials & Date Nelson Bauer Initials & Date Verification Initials & Date Initials & Date	Risk / Project Management Finance Planning Zoning Building, Flood & Historical Fire Engineering Environmental	Project management review. Determination of insurance cost to include in budget. Budget review and account number assignment. Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project. Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc. Determination of potential needs related to active/ passive fire protection, fire department access roads, egress, and all other requirements as determined by the International Codes. Determination of potential need for input from the City engineers. Determination of potential environmental issues or permits. Determination of IT needs with Jessica such as internet access, networking, phones, security cameras/door access control systems,

Project Management - Pre-project budget worksheet

Estimated capital project cost	¢
Land Acquisition (cost and location) Hard Cost (building structure, sitework-including utilities, paving, grading, etc., landscaping, furnishings.,	\$ 20,000.00
Soft Cost (Architectural, Engineering, Legal, Geotech, etc.)	\$ 5,500.00
Insurance Cost	\$
Bid Cost	\$ 850.00
Other cost to construct and make operational (please list below:)	_
	\$
	\$
	\$
Capital Project Subtotal	
10% Contingency Total capital project cost	\$ 2,035.00
Total capital project cost	φ <u></u>
Estimated Cost - Departmental Capital Purchases to make project operational	
	\$
	\$
	\$
Total cost departmental capital purchases	\$
- 10 UE 1 Developes to make project operational	
Estimated Cost - Departmental Small Tools Purchases to make project operational	\$
	\$
	\$
Total cost departmental small tools purchases	\$
Total Cost to complete project and make fully operational	\$ 28,985.00
Items below are for informational purposes:	
Estimated Future Operating Cost	ф
Utilities	\$
Head count	\$
Future Insurance	\$
Additional future equipment (i.e. mowers, tractors, vehicles, etc.)	φ
Additional cost to operate	\$
	\$
	\$
Total estimated future cost to operate	\$ -
Will the project be completed as one project or will there be phases?	
Please list all phases below with cost of each phase:	
Phase	Cost
	\$
	\$
Total cost of all phases	· \$
Total cost of all phases	Ψ
Is this project part of a project with previous cost? (i.e. a phase of a previous City project.)	
Please list all previous phases below with final cost of each phase:	
Phase	Cost
	\$
	\$
	\$
Total cost of all previous phases	\$ _