

# **CAPITAL ITEM BUDGET FORM**

Submitted by: 09/30/2024 Date

Wynter Metz

**Email** Department

Street Department

wmetz@cityoffoley.org

Select item type **Item Listed in Budget** 

Capital Project Capital Project Plan

Capital item description Cedar Street Sidewalk Phase I

Will this capital item replace a

current capital asset?

No

Is a Grant associated with this item?

No

# **Budget Information - Capital Purchase**

Budgeted Capital Purchase: Approved and funds are appropriated by the City Council as part of the adoption of the **Current Fiscal Year Budget.** 

<u>Planned Capital Purchase:</u> Included in the 10-Year Capital Purchases Plan within the Current Fiscal Year Budget, but funds are not appropriated at the time of budget adoption.

Capital Project: Included in the 10-Year Capital Projects Plan within the Current Fiscal Year Budget, but funds are not appropriated at the time of budget adoption.

Planned Project Amount (1) \$135,000 Planned Project Amount (2) \$0 Planned Project Total (1+2) \$135,000 **Approved Grant Amount** 

**Less Projected Cost/Expense** \$172,000

# **Funding Information**

**Amount Appropriated** \$135,000

Amount of Approved Grant \$0

Less Projected Cost/Expense \$172,000

Excess/(Deficient) Funds \$-37,000

Excess/(Deficient/Tunds 9.57,000

#### **Explanation for deficient funds:**

1350 sq additional sidewalk is needed to connect the Mel Roberts sidewalk to the Cedar St Phase 1 sidewalk

## Request the following budget impact:

Increase Budget by APPROPRIATING Funds

### **Budget Category appropriating funds to:**

Capital Project

## **Budget Appropriation Detail:**

| Amount of Funds | Account Number       | Account Name  |
|-----------------|----------------------|---------------|
| 37000           | 400-3010-5101 A23 CP | New Sidewalks |

### Explanation for budget appropriation and/or transfer:

This section of sidewalk will connect Mel Roberts park sidewalk to the existing Cedar St PH1 sidewalk for connectivity. The original scope of work was shy 1,350 sq of sidewalk.

### **Approval Activity History**

| Actor                     | Actions          | Date                       |
|---------------------------|------------------|----------------------------|
| mthompson@cityoffoley.org | Approve          | Monday, September 30, 2024 |
|                           | Michael thompson |                            |

| Actor                 | Actions   | Date                       |
|-----------------------|---|----------------------------|
| Notification          | Approve & Sign request sent to group approval: Require response from one person To: wtrawick@trawickb.com,trawick@gulftel.com,wtrawick@city offoley.org | Monday, September 30, 2024 |
| wtrawick@trawickb.com | Approve  G.W. Trawick  Approve & Sign   | Monday, September 30, 2024 |
| Group Approval        | Approve   | Monday, September 30, 2024 |
| Notification          | Email sent. (Your request has been approved.) wmetz@cityoffoley.org   | Monday, September 30, 2024 |

PDF

Cedar St Phase 1-A South (1).pdf