

Memo

To: City of Foley
Attn: Randy Kurtts
Date: September 21, 2015
Re: Change Order Proposal for Requested Changes to Dog Park Project

The cost to make requested changes are as follows:

1. Treat galvanized structural steel on 2 entry canopies, prime, paint and apply 2 coats (color to be selected) finish paint.

ADD: \$2,150.07

2. Change the roof sheets on 2 entry canopies from structural core deck to 26 GA galvalume "R" panel with rake and eave trim to match.

DEDUCT: \$79.27

TOTAL CHANGE ORDER ADDITION: \$2,070.80

Clarification and Qualifications:

1. Prices quoted include payment and performance bond.
2. Sales tax on material not included.
3. This work will require 5 additional days to complete.