

**FIRST ADDENDUM TO
SINGLE PROJECT AGREEMENT**

This Addendum is a part of that certain agreement by and between Thompson Engineering, Inc., and the City of Foley dated and effective on or about September 5, 2023, ("Agreement") to include the additional scope of work and fees as detailed below.

The Agreement shall be amended as follows:

I. The scope of services is amended as follows:

The scope of work is amended to reflect the additional scope items detailed in the attached **Exhibit B**.

The additional compensation for the scope of services offered in **Exhibit B** shall be performed on a **Lump Sum Basis** as follows:

Professional Services

Task 4: Temporary Signal Plans	\$ 5,500.00
--------------------------------	-------------

TOTAL ADDITIONAL "LUMP SUM" FEE = \$ 5,500.00

All other terms and conditions of the Agreement shall remain in full and force and effect. To the extent of any conflict between the Agreement and this Addendum, the terms of this Addendum shall control.

City of Foley

Thompson Engineering, Inc.

By: _____

By: Charles Weber

Signature: _____

Signature:  _____

Title: _____

Title: Senior Project Manager

Date: _____

Date: February 7, 2025

EXHIBIT B
DETAILED DESCRIPTION OF ADDITIONAL SCOPE OF WORK

SCOPE OF SERVICES

Task 4 – Temporary Signal Plans

Thompson will secure a subconsultant to prepare temporary traffic signal plans requested to be provided as a bid alternate for the construction of the project.

Services covered under this scope of work include:

- Updated Traffic Signal Notes Sheet
- Updated Quantity Sheets
- Traffic Signal Plan Sheets
 - Temporary Traffic Signal Layout Sheets
- Updated Engineer's Cost Estimate