## **EXHIBIT C**DETAILED DESCRIPTION OF ADDITIONAL SCOPE OF WORK

## **Task 5: Construction Administration Services**

Thompson will perform additional construction engineering and inspection services needed because of adding native littoral plantings and irrigation systems to the regional stormwater pond improvements and extending the contract working time from 90 calendar days to 90 working days.

Thompson will perform additional services as follows:

- Perform routine field monitoring and inspections needed for the addition of landscaping and irrigation to the construction project scope
- Extend field monitoring and inspections to account for the change in contract working time to 90 working days

Page 1 of 1 Revised 10/8/2025