

CONSTRUCTION CHANGE ORDER REQUEST FORM

Change Order No.: 01

Date: September 25, 2013

Requested by: E-J Builders, Inc.
P.O. Box 669
Foley, AL 36535

Owner: The City of Foley
P.O. Box 1750
Foley, AL 36535

Project Name: 121 N. Alston Street Office Renovations

Under our Agreement dated September 16, 2013:

You are hereby authorized and directed to make the following change(s) in accordance with terms and conditions of the Agreement.

- 1) Install a 24 gauge standing seam Galvalume "Ultra Dek" roof system by MBCI over existing roof with 3" vinyl faced insulation on wood framed purlin system. This alternate deletes the proposed power ventilators. This system is in lieu of the proposed membrane roof with IsoBoard and includes leveling and patching of the existing roof surface as needed before installation of purlin system. **Deduct \$7,942.00**

Note: Contractor to submit drawing(s) of new roof system to the City of Foley Building Department. Change order agreement is dependent upon drawing(s) being approved by the City of Foley Building Department.


FOR THE DEDUCTIVE SUM OF: Seven Thousand Nine Hundred Forty-Two Dollars (\$7,942.00)


Original Agreement Amount	\$106,213.00
Sum of Previous Changes	\$0
This Change Order Deduct	(\$7,942.00)
Present Agreement Amount	\$98,271.00

The time for completion shall be (increased/decreased) by (No Change) calendar days due to this Change Order. Accordingly, the contract time is now (No Change) calendar days and the substantial completion date is (No Change). Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement indicated above, as fully as if the same were repeated in this acceptance.

The adjustment, if any, to this Agreement shall constitute a full and final settlement of any and all claims arising out of or related to the change set forth herein, including claims for impact and delay costs.

Date Accepted: 9-26 -, 2013

By: 
James J. Jurkiewicz, President
E-J Builders, Inc.

By: 
John E. Koniar, Mayor