

Project Management - Pre-project checklist

400-5090-5103

GCNP Maintenance
Area Improvement

Project Name:	Maintenance Area Enhancement
Submitted by:	Leslie Gahagan
Projected Requested by (Mayor, Councilmember, Citizens, etc):	Department
Project Owner After Completion:	Nature Parks
Expected Project Start Date :	7/30/2018
Expected Project Completion Date:	8/31/2018

Is this project listed on the capital project planning document?	Yes
What is the amount listed on the capital project plan?	\$15,000
What year is it listed?	2018

If not, get approval from Mike Thompson to proceed with planning the project.

Mike (Must have Mike initial and date)

Brief Project Description

Construct a metal roof over the existing metal container with a large overhang for equipment storage at Graham Creek

Location (Description and tax parcel Identification number(s))

Graham Creek Preserve off of Stan Mahoney Lane; 05-61-06-13-0-000-003.010

Project type (select one)

☒	Building construction or improvement
☐	Property improvement (examples: parking lots, pools, playgrounds, ball fields, streetscape, signage, etc.)
☐	Infrastructure repair or improvements (example: roads, drainage, right of ways, etc.)
☐	Other, Please explain

Will this project include grant funds? No

If yes, please list Grantor:

Will this project have a third party manager? No

If yes, please list third party manager

Discuss your project in detail in a meeting with Joe Bouzan & Miranda Bell FIRST.

After meeting and discussion, this form will be sent to each person listed below for signature.

	Individual	Department	Documentation Required:
Attached	Joe Bouzan	Risk / Project Management	Project management review. Determination of insurance cost to include in budget.
Initials & Date Attached	Miranda Bell	Finance	Budget review and account number assignment.
Initials & Date MB 7/7/18	Miriam Boutwell	Planning	Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project.
Initials & Date MB 7/7/18	Miriam Boutwell	Zoning	Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc.
Initials & Date CK 9/13/18	Chuck Lay	Building, Flood & Historical	Determination of potential needs related to active/ passive fire protection, fire department access roads, egress, and all other requirements as determined by the International Codes.
Initials & Date Attached	Brad Hall	Fire	Determination of potential need for input from the City engineers.
Initials & Date Attached	Chad Christian	Engineering	Determination of potential environmental issues or permits.
Initials & Date LG 7/6/18	Leslie Gahagan	Environmental	Determination of IT needs with Jessica such as internet access, networking, phones, security cameras/door access control systems, computers, copiers, etc.
Initials & Date Attached	Gary Schrader	IT / GIS	The person who will own the project when its complete needs to be involved with the project from the beginning.
Initials & Date LG 8/13/18	Owner of Project when complete		

Project Management - Pre-project budget worksheet

Estimated capital project cost

Land Acquisition (cost and location)	\$	
Hard Cost (building structure, sitework-including utilities, paving, grading, etc., landscaping, furnishings.,	\$	4650.25
Soft Cost (Architectural, Engineering, Legal, Geotech, etc.)	\$	
Insurance Cost	\$	
Bid Cost	\$	
Other cost to construct and make operational (please list below:)	\$	
	\$	
	\$	
	\$	
Capital Project Subtotal	\$	4650.25
10% Contingency	\$	465.03
Total capital project cost	\$	5115.28

Estimated Cost - Departmental Capital Purchases to make project operational

	\$	
	\$	
	\$	
Total cost departmental capital purchases	\$	0

Estimated Cost - Departmental Small Tools Purchases to make project operational

	\$	
	\$	
	\$	
Total cost departmental small tools purchases	\$	0

Total Cost to complete project and make fully operational \$ 5115.28

Items below are for informational purposes:

Estimated Future Operating Cost

Utilities	\$	0
Head count	\$	0
Future Insurance	\$	0
Additional future equipment (i.e. mowers, tractors, vehicles, etc.)	\$	0
Additional cost to operate	\$	0
	\$	0
	\$	0
	\$	0
Total estimated future cost to operate	\$	0

Will the project be completed as one project or will there be phases?

Please list all phases below with cost of each phase:

Phase	Cost
One Phase	\$ 5115.28
	\$
	\$
Total cost of all phases	\$ 5115.28

Is this project part of a project with previous cost? (i.e. a phase of a previous City project.)

Please list all previous phases below with final cost of each phase:

Phase	Cost
	\$
	\$
None	\$
Total cost of all previous phases	\$ 0

Project Management - Pre-project checklist

Project Name:	Maintenance Area Enhancement
Submitted by:	Leslie Gahagan
Projected Requested by (Mayor, Councilmember, Citizens, etc):	Department
Project Owner After Completion:	Nature Parks
Expected Project Start Date :	7/30/2018
Expected Project Completion Date:	8/31/2018

Is this project listed on the capital project planning document?	Yes
What is the amount listed on the capital project plan?	\$15,000
What year is it listed?	2018

If not, get approval from Mike Thompson to proceed with planning the project.

Mike (Must have Mike initial and date)

Brief Project Description

Construct a metal roof over the existing metal container with a large overhang for equipment storage at Graham Creek

Location (Description and tax parcel Identification number(s))

Graham Creek Preserve off of Stan Mahoney Lane; 05-61-06-13-0-000-003.010

Project type (select one)

☒ Building construction or improvement
☐ Property improvement (examples: parking lots, pools, playgrounds, ball fields, streetscape, signage, etc.)
☐ Infrastructure repair or improvements (example: roads, drainage, right of ways, etc.)
☐ Other, Please explain

Will this project include grant funds? No
 If yes, please list Grantor:

Will this project have a third party manager? No
 If yes, please list third party manager

Discuss your project in detail in a meeting with Joe Bouzan & Miranda Bell FIRST.

After meeting and discussion, this form will be sent to each person listed below for signature.

Individual	Department	Documentation Required:
 Initials & Date	Risk / Project Management	Project management review. Determination of insurance cost to include in budget.
_____ Initials & Date	Finance	Budget review and account number assignment.
_____ Initials & Date	Planning	Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project.
_____ Initials & Date	Zoning	Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc.
_____ Initials & Date	Building, Flood & Historical	Determination of potential needs related to active/ passive fire protection, fire department access roads, egress, and all other requirements as determined by the International Codes.
_____ Initials & Date	Fire	Determination of potential need for input from the City engineers.
_____ Initials & Date	Engineering	Determination of potential environmental issues or permits.
_____ Initials & Date	Environmental	Determination of IT needs with Jessica such as internet access, networking, phones, security cameras/door access control systems, computers, copiers, etc.
_____ Initials & Date	IT / GIS	Owner of Project when complete
_____ Initials & Date	Owner of Project when complete	The person who will own the project when its complete needs to be involved with the project from the beginning.

Project Management - Pre-project checklist

Project Name: Maintenance Area Enhancement
Submitted by: Leslie Gahagan
Projected Requested by (Mayor, Councilmember, Citizens, etc): Department
Project Owner After Completion: Nature Parks
Expected Project Start Date : 7/30/2018
Expected Project Completion Date: 8/31/2018

Is this project listed on the capital project planning document? Yes
What is the amount listed on the capital project plan? \$15,000
What year is it listed? 2018

If not, get approval from Mike Thompson to proceed with planning the project.

Mike (Must have Mike initial and date)

Brief Project Description

Construct a metal roof over the existing metal container with a large overhang for equipment storage at Graham Creek

Location (Description and tax parcel Identification number(s))

Graham Creek Preserve off of Stan Mahoney Lane; 05-61-06-13-0-000-003.010

Project type (select one)

☒ Building construction or improvement
☐ Property improvement (examples: parking lots, pools, playgrounds, ball fields, streetscape, signage, etc.)
☐ Infrastructure repair or improvements (example: roads, drainage, right of ways, etc.)
☐ Other, Please explain

Will this project include grant funds? No
 If yes, please list Grantor:

Will this project have a third party manager? No
 If yes, please list third party manager

Discuss your project in detail in a meeting with Joe Bouzan & Miranda Bell FIRST.

After meeting and discussion, this form will be sent to each person listed below for signature.

Individual	Department	Documentation Required:
Joe Bouzan	Risk / Project Management	Project management review. Determination of insurance cost to include in budget.
MB 7/9/18 Initials & Date	Miranda Bell	Budget review and account number assignment.
Initials & Date	Miriam Boutwell	Planning
Initials & Date	Miriam Boutwell	Zoning
Initials & Date	Chuck Lay	Building, Flood & Historical
Initials & Date	Brad Hall	Fire
Initials & Date	Chad Christian	Engineering
Initials & Date	Leslie Gahagan	Environmental
Initials & Date	Gary Schrader	IT / GIS
Initials & Date	Owner of Project when complete	The person who will own the project when its complete needs to be involved with the project from the beginning.

Project Management - Pre-project checklist

Project Name:	Maintenance Area Enhancement
Submitted by:	Leslie Gahagan
Projected Requested by (Mayor, Councilmember, Citizens, etc):	Department
Project Owner After Completion:	Nature Parks
Expected Project Start Date :	7/30/2018
Expected Project Completion Date:	8/31/2018

Is this project listed on the capital project planning document?	Yes
What is the amount listed on the capital project plan?	\$15,000
What year is it listed?	2018

If not, get approval from Mike Thompson to proceed with planning the project.

Mike (Must have Mike initial and date) _____

Brief Project Description

Construct a metal roof over the existing metal container with a large overhang for equipment storage at Graham Creek

Location (Description and tax parcel Identification number(s))

Graham Creek Preserve off of Stan Mahoney Lane; 05-61-06-13-0-000-003.010

Project type (select one)

☒	Building construction or improvement
☐	Property improvement (examples: parking lots, pools, playgrounds, ball fields, streetscape, signage, etc.)
☐	Infrastructure repair or improvements (example: roads, drainage, right of ways, etc.)
☐	Other, Please explain _____

Will this project include grant funds? No
If yes, please list Grantor: _____

Will this project have a third party manager? No
If yes, please list third party manager _____

Discuss your project in detail in a meeting with Joe Bouzan & Miranda Bell FIRST.

After meeting and discussion, this form will be sent to each person listed below for signature.

	Individual	Department	Documentation Required:
Initials & Date	Joe Bouzan	Risk / Project Management	Project management review. Determination of insurance cost to include in budget.
Initials & Date	Miranda Bell	Finance	Budget review and account number assignment.
Initials & Date	Miriam Boutwell	Planning	Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project.
Initials & Date	Miriam Boutwell	Zoning	Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc.
Initials & Date	Chuck Lay	Building, Flood & Historical	Determination of potential needs related to active/ passive fire protection, fire department access roads, egress, and all other requirements as determined by the International Codes.
Initials & Date	8/13/18 Brad Hall	Fire	Determination of potential need for input from the City engineers.
Initials & Date	Chad Christian	Engineering	Determination of potential environmental issues or permits.
Initials & Date	Leslie Gahagan	Environmental	Determination of IT needs with Jessica such as internet access, networking, phones, security cameras/door access control systems, computers, copiers, etc.
Initials & Date	Gary Schrader	IT / GIS	Owner of Project when complete
Initials & Date			The person who will own the project when its complete needs to be involved with the project from the beginning.

Project Management - Pre-project checklist

Project Name: Maintenance Area Enhancement
 Submitted by: Leslie Gahagan
 Projected Requested by(Mayor, Councilmember, Citizens, etc): Department
 Project Owner After Completion: Nature Parks
 Expected Project Start Date : 7/30/2018
 Expected Project Completion Date: 8/31/2018

Is this project listed on the capital project planning document? Yes
 What is the amount listed on the capital project plan? \$15,000
 What year is it listed? 2018

If not, get approval from Mike Thompson to proceed with planning the project.

Mike (Must have Mike initial and date)

Brief Project Description

Construct a metal roof over the existing metal container with a large overhang for equipment storage at Graham Creek

Location (Description and tax parcel Identification number(s))

Graham Creek Preserve off of Stan Mahoney Lane; 05-61-06-13-0-000-003.010

Project type (select one)

X Building construction or improvement
 Property improvement (examples: parking lots, pools, playgrounds, ball fields, streetscape, signage, etc.)
 Infrastructure repair or improvements (example: roads, drainage, right of ways, etc.)
 Other, Please explain

Will this project include grant funds? No
 If yes, please list Grantor:

Will this project have a third party manager? No
 If yes, please list third party manager

Discuss your project in detail in a meeting with Joe Bouzan & Miranda Bell FIRST.

After meeting and discussion, this form will be sent to each person listed below for signature.

Individual	Department	Documentation Required:
Joe Bouzan Initials & Date	Risk / Project Management	Project management review. Determination of insurance cost to include in budget.
Miranda Bell Initials & Date	Finance	Budget review and account number assignment.
Miriam Boutwell Initials & Date	Planning	Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project.
Miriam Boutwell Initials & Date	Zoning	Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc.
Chuck Lay Initials & Date	Building, Flood & Historical	Determination of potential needs related to active/ passive fire protection, fire department access roads, egress, and all other requirements as determined by the International Codes.
Brad Hall Initials & Date	Fire	Determination of potential need for input from the City engineers.
Chad Christian Initials & Date	Engineering	Determination of potential environmental issues or permits.
Leslie Gahagan Initials & Date	Environmental	Determination of IT needs with Jessica such as internet access, networking, phones, security cameras/door access control systems, computers, copiers, etc.
Gary Schrader Initials & Date	IT / GIS	The person who will own the project when its complete needs to be involved with the project from the beginning.
Owner of Project when complete Initials & Date		

Project Management - Pre-project checklist

Project Name:	Maintenance Area Enhancement
Submitted by:	Leslie Gahagan
Projected Requested by (Mayor, Councilmember, Citizens, etc):	Department
Project Owner After Completion:	Nature Parks
Expected Project Start Date :	7/30/2018
Expected Project Completion Date:	8/31/2018

Is this project listed on the capital project planning document?	Yes
What is the amount listed on the capital project plan?	\$15,000
What year is it listed?	2018

If not, get approval from Mike Thompson to proceed with planning the project.

Mike (Must have Mike initial and date) _____

Brief Project Description

Construct a metal roof over the existing metal container with a large overhang for equipment storage at Graham Creek

Location (Description and tax parcel Identification number(s))

Graham Creek Preserve off of Stan Mahoney Lane; 05-61-06-13-0-000-003.010

Project type (select one)

☒	Building construction or improvement
☐	Property improvement (examples: parking lots, pools, playgrounds, ball fields, streetscape, signage, etc.)
☐	Infrastructure repair or improvements (example: roads, drainage, right of ways, etc.)
☐	Other, Please explain _____

Will this project include grant funds? No


If yes, please list Grantor: _____

Will this project have a third party manager? No

If yes, please list third party manager _____

Discuss your project in detail in a meeting with Joe Bouzan & Miranda Bell FIRST.

After meeting and discussion, this form will be sent to each person listed below for signature.

	Individual	Department	Documentation Required:
_____	Joe Bouzan	Risk / Project Management	Project management review. Determination of insurance cost to include in budget.
Initials & Date			
_____	Miranda Bell	Finance	Budget review and account number assignment.
Initials & Date			
_____	Miriam Boutwell	Planning	Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project.
Initials & Date			
_____	Miriam Boutwell	Zoning	
Initials & Date			
_____	Chuck Lay	Building, Flood & Historical	Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc.
Initials & Date			
_____	Brad Hall	Fire	Determination of potential needs related to active/ passive fire protection, fire department access roads, egress, and all other requirements as determined by the International Codes.
Initials & Date			
_____	Chad Christian	Engineering	Determination of potential need for input from the City engineers.
Initials & Date			
_____	Leslie Gahagan	Environmental	Determination of potential environmental issues or permits.
Initials & Date			
 7/6/18	Gary Schrader	IT / GIS	Determination of IT needs with Jessica such as internet access, networking, phones, security cameras/door access control systems, computers, copiers, etc.
Initials & Date			
_____	Owner of Project when complete		The person who will own the project when its complete needs to be involved with the project from the beginning.
Initials & Date			