



Bid Results for :
Rebid for Construction of Pavilion at Mel Roberts Park
Requisition No: PARKS-012821
Due January 28, 2021 @ 10:00am

Item Description	EJ Builders	Anchor Engineering
Temporary Power for Existing Well Pump	\$776.00	\$750.00
Demolition of Existing Concrete Slab & Metal Building, Removal from Site and Appropriate Disposal	\$3,948.00	\$15,000.00
Construction of New Pavilion Including Mobilization	\$150,155.00	\$179,180.00
Sewer Connection from Building to Sewer Manhole (Installed in accordance with Riviera Utilites standards, specifications, and approval)	\$4,071.00	\$6,250.00
Total Project Cost	\$158,950.00	\$201,180.00
Additive Alternate 1		
Seam Lock Roof - Additional cost associated with the substitution of the Seam Lock roof system in lieu of the standard screw down roof	\$3,836.00	\$2,470.00

Budget	\$100,000.00	\$100,000.00
Already Spent	\$5,394.86	\$5,394.86
Architect Remaining Fees	\$600.00	\$600.00
Bid Price + Addive Alternate 1	\$162,786.00	\$203,650.00
10% Increase for Change Orders	\$15,895.00	\$20,118.00
Budget Request Increase	(\$84,675.86)	(\$129,762.86)