

Ammons & Blackmon Construction, LLC
P.O. Box 7486
9695 Stagecoach Commercial Park Circle
Spanish Fort AL 36577-7486
www.ammonsandblackmon.com
251-626-0656
251-626-5379



Change Order Request

COR Number: 1000
Date: 11/20/2018
Project Number: 1820
Contract Date: 7/3/2018

To:	Project:
City of Foley 407 E. Laurel Avenue Foley AL 36535	Woerner Commercial Park Foley AL

Description of Change:

Provide and install 2" electrical conduit, 3 conductors and a ground pulled into the conduit. Supply connectors and install new pull boxes. Riveria to assist with configuration and making terminations for electrical work.

Project Original Contract Sum	575,571.00
Total of Previously Approved Change Orders	0.00
Contract Amount Prior to this Change Order	575,571.00
Proposed Contract Amount of this Change Order	20,868.15
Proposed Contract Amount Including this Change Order	596,439.15

Accepted By:

_____	_____	_____
Contractor (Company Name)	Owner (Company Name)	Other (Company Name)
_____	_____	_____
By (Signature)	By (Signature)	By (Signature)
_____	_____	_____
Printed Name	Printed Name	Printed Name
_____	_____	_____
Date	Date	Date

	Owner's Change Order Number	