



Grant Status Report
March 2021

In Progress

Project	Funding Sponsor	Department	Awarded Amount	Match Requirements	Amount Spent to Date	Estimated Completion	March Director Update	Project Manager
Southwest Comp Plan	ACAMP	CDD	\$27,500.00	\$27,500.00	\$29,720.93	March 2022	Time extension granted until 03/2022. Project in progress.	Miriam Boone
Northeast Comp Plan	ACAMP	CDD	\$27,500.00	\$27,500.00	\$691.39	March 2022	Project in progress.	Miriam Boone
Discovering Downtown Foley	AHC / CLG	CDD	\$5,400.00	\$3,600.00	\$5,444.82	September 2021	Project in progress.	Miriam Boone
CARES Act	State of Alabama	COF	\$987,582.07	\$0.00	\$980,746.89	December 2020	Received Payment for December Invoices.	Mike Thompson
FBE / CR 12 Offset Left Turn Lanes	ALDOT	Engineering	\$293,814.00	\$32,646.00	\$291,297.16	May 2021	60% complete	Chad Christian
Low Cost Safety Improvements FBE from CR12 to CR28	ALDOT - HSIP	Engineering	\$152,711.62	\$16,967.96	\$0.00	Unknown	Requesting PS&E Review	Chad Christian
FBE Safety Improvement Project	ALDOT - HSIP	Engineering	\$1,529,114.59	\$152,911.46	\$0.00	Unknown	ALDOT approved, waiting on grant agreement. No update from ALDOT as of 3/31/21.	Chad Christian
Hamburg Structural Rehabilitation	AHC	Engineering	\$14,948.00	\$0.00	\$0.00	April 2021	Repairs complete by Blade Construction	Chad Christian
Intersection Improvements at 59 & CR12	ATRIIP II	Engineering	\$1,000,560.00	\$277,400.00	\$0.00	Unknown	Waiting on Grant Agreement	Chad Christian
Sidewalk Improvements	TAP	Engineering	\$640,000.00	\$318,500.00	\$0.00	Unknown	Project in design.	Chad Christian
Flood Response Plan	ACAMP	Environmental	\$37,500.00	\$37,500.00	\$518.50	Unknown	Project in progress.	Leslie Gahagan
Boardwalk	ACAMP	Environmental	\$37,500.00	\$37,500.00	\$2,665.00	March 2022	Rebid project. Still overbudget. Taking to Council to possible proceed with budget increase to move project forward. Time extension granted 03/2022.	Leslie Gahagan
Phase I - Bon Secour Water Quality Improvement	NFWF	Environmental	\$1,527,477.81	\$98,899.35	\$1,595,703.58	October 2020	Project Completed	Leslie Gahagan
Phase II Bon Secour River Restoration - Construction	NFWF	Environmental	\$5,100,000.00	\$0.00	\$0.00	Unknown	Project ready to begin.	Leslie Gahagan
Phase I Wolf Creek Restoration - E&D	NFWF	Environmental	\$500,000.00	\$0.00	\$0.00	Unknown	Project ready to begin.	Leslie Gahagan
Homer's Greenhouse	Gulf Coast RC & D	Environmental	\$4,100.00	\$1,000.00	\$0.00	Unknown	Project in progress.	Leslie Gahagan
Stream Debris Cleanout	NCRS	Environmental	\$75,000.00	\$25,000.00	\$0.00	Unknown	Project to be rebid and opened in April 2021.	Leslie Gahagan
Internet Hot Spots and CARES Act Expenses	IMLS	Library / Depot	\$34,951.00	\$1,775.00	\$17,288.26	September 2022	Project in progress.	John Jackson
Scanner	LSTA	Library	\$15,000.00	\$3,750.00	\$0.00	September 2021	Project in progress.	John Jackson
Civic Center Stage Lighting Upgrade	ADECA	Municipal Complex	\$40,000.00	\$10,000.00	\$0.00	March 2021	Project to begin on April 19th.	Pam Harris
ADA Trail at Graham Creek - RTP	ADECA	Nature Parks	\$198,915.20	\$49,728.80	\$198,010.11	March 2021	Project in progress.	Leslie Gahagan
Nature Parks Projects	GOMESA	Nature Parks	\$3,000,000.00	\$0.00	\$88,203.50	Unknown	Project in progress.	Leslie Gahagan
SRO Officers	BCC	Police	\$200,000.00	\$0.00	\$101,114.34	August 2022	Awaiting reimbursement from December and March submittals. Contacted BCSO, they are aware of delay.	Lisa Meredith
STEP Grant	ADECA	Police	Overtime	\$0.00	\$0.00	September 2021	Grants to resume in April 2021.	Lisa Meredith
Hot Spot Grant	ADECA	Police	Overtime	\$0.00	\$0.00	September 2021	Grants to resume in April 2021.	Lisa Meredith
Mobile Safe Streets	FBI	Police	\$18,000.00	\$0.00	\$0.00	September 2021	Grants to resume in April 2021.	Lisa Meredith
OCDETF Grant	FBI	Police	\$9,000.00	\$0.00	\$0.00	September 2021	Grants to resume in April 2021.	Lisa Meredith
Click It or Ticket	MCC	Police	Overtime	\$0.00	\$0.00	September 2021	Grants to resume in April 2021.	Lisa Meredith
Drive Sober or Get Pulled Over	MCC	Police	Overtime	\$0.00	\$0.00	September 2021	Grants to resume in April 2021.	Lisa Meredith

FY 20 Bulletproof Vests	BJA	Police	\$5,107.50	\$5,107.50	\$0.00	August 2021	Grants to resume in April 2021.	Lisa Meredith
Decreasing NO x Equipment - Dump Truck	ADECA - VW Settlement	Public Works	\$336,000.00	\$84,000.00	\$0.00	September 2021	Grant Agreement Received, Council approved 4/5	Darrell Russell
Decreasing NO x Equipment - Sweeper Truck	ADECA - VW Settlement	Public Works	\$212,000.00	\$53,000.00	\$0.00	September 2021	Grant Agreement Received, Council approved 4/5	Darrell Russell

Awaiting Results

Project	Funding Sponsor	Department	Amount Requested	Match Requirements	Amount Spent to Date	Anticipated Award Date	March Director Update	Project Manager
Airport Runway / Taxiway Sealcoat Project	FAA	Airport	\$425,000.00	\$0.00	\$0.00	Unknown	Grant Application Submitted	Rachel Keith
Airport CRRSAA (2nd CARES ACT funding)	FAA	Airport	\$13,000.00	\$0.00	\$0.00	Unknown	Grant Application Submitted	Rachel Keith
Foley Pride Pocket Park	Lowes	Beautification	\$346,484.00	\$0.00	\$0.00	Unknown	Grant Application Submitted	Brenda Shambo
Floodplain Mapping and Vulnerability Assessment in Pocket Communities	FMA	CDD	\$26,666.67	\$8,333.33	\$0.00	Summer 2021	Grant Application Submitted	Miriam Boone
Northwest Comp Plan	ACAMP	CDD	\$20,000.00	\$20,000.00	\$0.00	Unknown	Grant Application Submitted	Miriam Boone
Historic Commission Advisor	AHC CLG	CDD	\$9,600.00	\$6,400.00	\$0.00	Unknown	Grant Application Submitted	Miriam Boone
Headset Systems for Fire Department	AFG	Fire Department	\$31,090.91	\$3,109.09	\$0.00	Unknown	Grant Application Submitted	Chief Darby
Water Rescue Equipment	Firehouse Subs	Fire Department	\$17,342.05	\$0.00	\$0.00	Unknown	Grant Application Submitted	Chief Darby
Book Collection	LSTA	Library	\$20,000.00	\$5,000.00	\$0.00	Unknown	Grant Application Submitted	John Jackson
Electric Recycling Truck	EPA DERA	Public Works	\$270,011.00	\$330,014.00	\$0.00	Unknown	Grant Application Submitted	Darrell Russell

Completed in FY21

Project	Funding Sponsor	Department	Amount Requested	Match Requirements	Amount Spent to Date	Completed Date
2020 Airport CARES Act	FAA	Airport	\$30,000.00	\$0.00	\$30,000.00	December 2020
Revised - Distrix App Points	AHC	CDD	\$1,500.00	\$1,000.00	\$2,500.00	December 2020
Repave North Apron Airport	ALDOT / FAA	Airport	\$306,274.00	\$0.00	\$293,432.11	January 2021

Grants Not Awarded

Aaronville Park Improvements	CDBG / ADECA	Parks	\$250,000.00	\$25,000.00	\$0.00	Grant Not Awarded
Hazard Mitigation	National League of Cities	CDD	\$10,000.00	\$0.00	\$0.00	February 2021