12-665-7127 A18 JAMES

Project Manageme	nt - Pre-project checklist	Project Name:	James Rd. Paving Between CR 12 S & Brinks Willis Rd.
Submitted by:	Chad Christian	Project Owner	: Chad Christian
Expected Project S Expected Project C		****	
	l on the capital project pla t listed on the capital proje d?		No
, .,	from Mike Thompson to p like initial and date)		project.
Brief Project Descri Baldwin County is p		petween CR 12 S & Brinks	Willis Rd.; 350' of this area is within City Limits.
	on and tax parcel Identific CR 12 S & Brinks Willis Rd		
Project type (select	Building construction or i		
X		provements (example; road	, playgrounds, ball fields, streetscape, signage, etc.) s, drainage, right of ways, etc.)
Will this project inc If yes, please list Gra	_	No	
Will this project hav If yes, please list third	ve a third party manager? I party manager	No	
Discuss your project	with each of the following Individual	g individuals, You must ha Department	ve initials and date for each section below. Documentation Required:
Initials & Date	_Miriam Boutwell		Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project.
Initials & Date	_Miriam Boutwell	Zoning	are a mining commission recommending approvimed the project
M 5/5/17	Chuck Lay	Building, Flood &	Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc.
	Nelson Bauer		Determination of potential needs related to active/ passive fire protection, fire department access roads, egress, and all other requirements as determined by the International Codes.
Initials & Date 1	Chad Christian	Engineering	Determination of potential need for input from the City engineers.
Initials & Date	Leslie Gahogan	Environmental	Determination of potential environmental issues or pennits.
Teitiala & Deta	Gary Schrader	1	Determination of IT needs with Gary such as internet access, networking, phones, security cameras/door access control systems, computers, copiers, etc.
/	John Graham	Horticulture I	Octermination of any changes to landscaping needs.
Initials & Dole			Project Management review. Determination of insurance cost to nelude in budget.
Initials & Date	Miranda Bell	Finance I	Budget review and account number assignment.

Project Manager	nont - Pre-project checklis	t Project Nan	ne: James Rd. Paying Netween CR 12 S & Brinks Willis Rd.
Submitted by:	Chad Christian	Project Own	er: Chad Christian
Expected Project Expected Project	t Start Date t Completion Date	,	
Is this project listed on the capital project planning document? What is the amount listed on the capital project plan? What year is it listed?			No
	al from Mike Thompson to Mike initint and date)	proceed with planning th	ne project.
Brief Project Des Baldwin County is		between CR 12 S & Brink	s Willis Rd.; 350' of this area is within City Limits.
	tion and tax parcel Identif CR 12 S & Brinks Will's R		
Project type (soloc	Building construction of Property improvement (examples: parking lots, poo	ls, playgrounds, ball fields, streetscape, signage, etc.) ds, drainage, right of ways, etc.)
Will this project in If yes, please list G	iclude grant fimds? rantor:	No	
If yes, picase list th			nave initials and date for each section helpw.
I AA L L L	Individual	Department	Documentation Required:
M 5 6 17 Tultials & Date 5 6 12	Miriam Boutwell Miriam Boutwell	Planning Zoning	Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project,
Initials & Dato M 5/5// Initials & Data	7 Chuck Lay	Building, Flood & Historical	Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc.
Initials & Date	_Nelson Bauer	Fire	Determination of potential needs related to active/ passive fire protection, fire department access roads, egress, and all other requirements as determined by the International Codes.
Maria & Date	Zond Christian	Engineering	Determination of potential need for input from the City engineers.
ilie Gahag	5/5/17 Elestic Gahagan	Environmental	Determination of potential environmental issues or permits.
initidis & Date	_Gary Schrader	IT / GIS	Determination of IT needs with Gary such as internet access, networking, phones, security cameras/door access control systems, computers, copiers, etc.
Initials & Date	John Graham	Horticulture	Determination of any changes to landscaping needs.
Initials & Date	Joe Bouzen	Project / Risk	Project Management review. Determination of insurance cost to include in budget.
Inilials & Date	Miranda Bell .	Ü	Budget review and account number assignment.

Hiffeetive Date 5/21/15, last edited 4/21/2017. U/\Documents\Connoil Meetings\2017\5-15-17\Pre-Project Checklist James Rd. Detween CR 12 S & Brinks Willis Rd.

Project Managem	ent - Pre-project checklist	Project Name:	James Rd. Paving Between CR 12 S & Brinks Willis Rd.
Submitted by:	Chad Christian	Project Owner	: Chad Christian
Expected Project (_ _
	d on the capital project pla at listed on the capital project?		No
	l from Mike Thompson to Mike initial and date)	proceed with planning the	project.
Brief Project Desc Baldwin County is		between CR 12 S & Brinks	Willis Rd.; 350' of this area is within City Limits.
	ion and tax parcel Identific CR 12 S & Brinks Willis Ro		
Project type (select	Building construction orProperty improvement (e	examples: parking lots, pools nprovements (example: road	, playgrounds, ball fields, streetscape, siguage, etc.) s, drainage, right of ways, etc.)
Will this project in- If yes, please list Gr		No	
If yes, please list thin	et with each of the followin	g individuals, You must ha	ve initials and date for each section below.
	Individual Miriam Boutwell	Department Planning	Documentation Required:
Initials & Date	oone	-	Review of the desired location & use to determine if the property is correctly zoned; a site plan to check setbacks, etc.; and a record of the Planning Commission recommending approval of the project.
Initials & Date	_Miriam Boutwell	Zoning	the 1 thining commission to continuous approviation at our me progress
M 5/5//	Chuck Lay	Building, Flood &	Review of the desired location and desired use to ensure all requirements are met including but not limited to building codes, architect requirements, etc.
	5/17 Nelson Bauer		Determination of potential needs related to active/ passive fire protection, fire department access roads, egress, and all other requirements as determined by the International Codes.
Initials & Date	Chad Christian	Engineering	Determination of potential need for input from the City engineers.
Initials & Date	Leslie Gahagan	Environmental	Determination of potential environmental issues or permits.
5/5/17 Initials & Date	_Gary Schrader	1	Determination of IT needs with Gary such as internet access, networking, phones, security cameras/door access control systems, computers, copiers, etc.
	_ John Graham	Horticulture I	Octormination of any changes to landscaping needs.
Initials & Date	_ Joc Bouzan		Project Management review. Determination of insurance cost to nelude in budget.
Initials & Date	_Miranda Bell .	Finance	Budget review and account number assignment,

Project Management - Pre-project budget worksheet

Estimated capital project cost Land Acquisition (cost and location)	\$
Hard Cost (building structure, sitework-including utilities, paying, grading, etc., landscaping, furnishings.,	\$ 9,090.91
Soft Cost (Architectural, Engineering, Legal, Geotech, etc.)	\$
Insurance Cost	\$
Bid Cost Other cost to construct and make operational (please list below:)	\$
Other cost to construct and make operational (please ast below.)	\$
	\$
	\$
Capital Project Subtotal	\$ 9,090.91
10% Contingency Total capital project cost	
Total capital project cost	Φ 10,000.00
Estimated Cost - Departmental Capital Purchases to make project operational	
•	. 5
	, δ
Total cost departmental capital purchases	\$
Estimated Cost - Departmental Small Tools Purchases to make project operational	r
	ъ С
	Ψ \$
Total cost departmental small tools purchases	\$ -
	10,000,00
Total Cost to complete project and make fully operational	\$ 10,000.00
Items below are for informational purposes: Estimated Future Operating Cost	
Utilities Utilities	\$
Head count	\$
Future Insurance	\$
Additional future equipment (i.e. mowers, tractors, vehicles, etc.)	\$
Additional cost to operate	\$
	.р
	\$
Total estimated future cost to operate	\$
Will the project be completed as one project or will there be phases?	
Please list all phases below with cost of each phase:	
Phase The Property of the Prop	Cost
	\$
	\$
Total cost of all phases	\$ \$ -
Total cost of all phases	·P
Is this project part of a project with previous cost? (i.e. a phase of a previous City project.) Please list all previous phases below with final cost of each phase:	
Phase National Action of the Phase Phase Research	Cost
	\$
	\$
	\$
Total cost of all previous phases	\$