

# CHANGE ORDER FORM

Foley Municipal Airport

April 10, 2014

**AUTHORITY FOR ADDITIONS, ALTERATIONS  
AND OMISSIONS ON CONSTRUCTION WORK  
UNDER CONTRACT: 036012.30**

**Construct Fuel Farm  
at Foley Municipal Airport for the  
City of Foley, AL**

**Contractor:  
Blade Construction, Inc  
18235 CR 12 S  
Foley, AL 36535**

CHANGE ORDER NO.: 1  
CONTRACT AMOUNT: \$212,978.25  
PREVIOUS CHANGE  
ORDERS AMOUNT:  
THIS CHANGE ORDER AMOUNT: \$994.64  
PERCENT OF CONTRACT  
AMOUNT: 0.47%  
REVISED CONTRACT AMOUNT: \$213,972.89

ORIGINAL CONTRACT DAYS: 150  
ADDITIONAL CONTRACT DAYS: 0  
REVISED CONTRACT DAYS: 150

## DESCRIPTION:

1. Upgrade Electrical Service Panel for Fuel Farm.

## COST:

1. Upgrade Electrical Service.


| <u>Unit</u> | <u>Qty</u> | <u>Amount</u> | <u>Contract Cost</u> |
|-------------|------------|---------------|----------------------|
| LS          | 1          | \$994.64      | \$994.64             |

Total Cost to Contract: \$994.64


## REASON:

1. Existing Panel upgraded for Fuel Farm Electrical Service.


## RECOMMENDED:

  
~~John Horn, P.E.~~ **BRYAN PEACOCK, PE**  
Volkert, Inc.

## ACCEPTED:

  
Blade Construction, Inc.

## APPROVED:

  
Foley Municipal Airport Authority

**CHANGE ORDER FORM**

Foley Municipal Airport

July 14, 2014

**AUTHORITY FOR ADDITIONS, ALTERATIONS  
AND OMISSIONS ON CONSTRUCTION WORK  
UNDER CONTRACT: 036012.30**Construct Fuel Farm  
at Foley Municipal Airport for the  
City of Foley, ALContractor:  
Blade Construction, Inc  
18235 CR 12 S  
Foley, AL 36535

|                                   |                     |
|-----------------------------------|---------------------|
| CHANGE ORDER NO.:                 | <u>2</u>            |
| CONTRACT AMOUNT:                  | <u>\$212,978.25</u> |
| PREVIOUS CHANGE<br>ORDERS AMOUNT: | <u>\$994.64</u>     |
| THIS CHANGE ORDER AMOUNT:         | <u>(\$366.25)</u>   |
| PERCENT OF CONTRACT<br>AMOUNT:    | <u>0.17%</u>        |
| REVISED CONTRACT AMOUNT:          | <u>\$213,606.64</u> |

ORIGINAL CONTRACT DAYS: 150  
ADDITIONAL CONTRACT DAYS: 0  
REVISED CONTRACT DAYS: 150**DESCRIPTION:**

1. Adjust Contract Quantities to Actual Field Quantities.




**COST:**

1. Adjust Contract Quantities.

| Unit                    | Qty | Amount     | Contract Cost |
|-------------------------|-----|------------|---------------|
| LS                      | 1   | (\$366.25) | (\$366.25)    |
| Total Cost to Contract: |     |            | (\$366.25)    |

**REASON:**

1. Contract Quantities adjusted to match Actual Field Installed Quantities.

**RECOMMENDED:**  
Bryan Peacock, P.E.  
Volkert, Inc.**ACCEPTED:**  
Blade Construction, Inc.**APPROVED:**  
Foley Municipal Airport Authority