

CONSTRUCTION CHANGE ORDER REQUEST FORM

Change Order No.: **03**

Date: **December 12, 2013**

Requested by: **E-J Builders, Inc.
P.O. Box 669
Foley, AL 36535**

Owner: **The City of Foley
P.O. Box 1750
Foley, AL 36535**

Project Name: **121 N. Alston Street Office Renovations**

Under our Agreement dated September 16, 2013:

You are hereby authorized and directed to make the following change(s) in accordance with terms and conditions of the Agreement.

1)	Miscellaneous work items; furnish and install weather strip stops and new pivot hinge to north space storefront door, furnish and install automatic door bottom seal at north rear door, add vents in soffits, add wind clips at roof joists, add I.T. plywood backboard, concrete ramp at south rear door.	\$1,956.51
2)	Remove reception work counter and raise up to bottom of window pass thru, reinstall top and patch walls, repaint. Add three (3) vertical grab bars in bathrooms to meet new A.D.A. code per Inspection Department.	\$1,020.98
	CHANGE ORDER ADD	\$2,977.49

FOR THE **ADDITIVE SUM** OF: Four Thousand Eight Hundred Eighty-Five Dollars and 32/100.

Original Agreement Amount	\$106,213.00
Sum of Previous Changes (CO #1)	(\$ 3,056.68)
This Change Order Add	\$ 2,977.49
Present Agreement Amount	\$106,133.81

The time for completion shall be increased by ten (10) calendar days due to this Change Order. Accordingly, the contract time is now ninety-five (95) calendar days and the substantial completion date is December 20, 2013. Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement indicated above, as fully as if the same were repeated in this acceptance.

The adjustment, if any, to this Agreement shall constitute a full and final settlement of any and all claims arising out of or related to the change set forth herein, including claims for impact and delay costs.

Date Accepted: _____, 2014

By: _____
James J. Jurkiewicz, President
E-J Builders, Inc.

By: _____
John E. Koniar, Mayor
City of Foley