

Ammons & Blackmon Construction, LLC  
P.O. Box 7486  
9695 Stagecoach Commercial Park Circle  
Spanish Fort AL 36577-7486  
www.ammonsandblackmon.com  
Phone: 251-626-0656  
Fax: 251-626-5379



## Owner Change Order

**OCO Number:** 00000002

**Date:** 03/31/2019

**Project Number:** 1820

**Contract Date:** 7/3/2018

To:	Project:
City of Foley 407 E. Laurel Avenue Foley AL 36535	Woerner Commercial Park Foley AL

Total Accepted Contract Change Amount

50,293.79

### Included Change Order Requests

COR	Description	Date	CMR Accepted Contract Change
1001	Provide additional unclassified, borrow, aggregate base and concrete at contract unit prices to complete necessary work for a complete project.		50,293.79

### Accepted By:

Ammons & Blackmon Const LLC		
Contractor <i>(Company Name)</i>	Owner <i>(Company Name)</i>	Other <i>(Company Name)</i>
By <i>(Signature)</i>	By <i>(Signature)</i>	By <i>(Signature)</i>
Chad Ammons		
Printed Name	Printed Name	Printed Name
3-31-19		
Date	Date	Date