City of Foley, AL



Legislation Text

File #: 18-3651, Version: 1

APPROVES N'STRIDE SERVICES LLC'S CHANGE ORDER #1 FOR THE PETEET BUILDING (FOLEY ART CENTER)

Description of Topic: (who, what, where, when, why and how much)

Res. 18-1078 approved replacing approximately 300 sf of 1/2" sheathing because of damage. After further inspection, an additional 84 sf is needing to be replaced, the ramp and decking needs to be moved approximately 2 inches away from the building and the garden hose that is attached to the dehumidifier will be replaced with a PVC pipe. A Change Order #1 in the amount of \$1,484.00 was received for the additional work.

Budgetary Impact:			
Non-Capital Item:	,	••	
Budgeted under account # Not budgeted, requesting transfer	(discussion	n item)	
Not budgeted, requesting transfer	r of \$ from <i>i</i>	Account #	to
Account #			
Not budgeted requiring increase t	to account #	in the amount of	
\$.			
· 			
Capital - Departmental			
Budgeted under account #	for \$	and descr	ibed in budget
as			· ·
Additional amount needed, if a	any. Increase in budget	of \$	OR transfer
of \$ from Account #	to Account #	σ. Ψ	_ 011, !! !!!
of \$ from Account # Not Budgeted - account #	requires budget	t increase of ¢	
Not budgeted - account #	requires budget	ι IIICI ease OI φ	·
Capital Project - **THE PRE-PROJECT (SET CHECKLIST M	II ICT DE
ATTACHED TO THIS FILE**	SHECKLIST AND BODG	JET CHECKLIST W	IOST BE
In current year Capital Projects Plan:			
X Yes, planned amount \$ <u>_13,0</u> 2			project
estimate, including contingencies, under ac	ccount # <u>_400-3020-513</u>	<u>0</u>	
No, requesting \$	as total project estimate	e, including continge	encies, under
account #	, ,		

WHEREAS, Res. 18-1078 approved replacing approximately 300 sf of 1/2" sheathing because of damage, and

WHEREAS, After further inspection, an additional 84 sf is needing to be replaced, the ramp and decking needs to be moved approximately 2 inches away from the building and the garden hose that is attached to the dehumidifier will be replaced with a PVC pipe.

File #: 18-3651, Version: 1

WHEREAS, Change Order #1 in the amount of \$1,484.00 was received for the additional work.

NOW THEREFORE BE IT RESOLVED that the City Council of the City of Foley, Alabama, as follows:

SECTION 1: Approves Change Order #1 and appropriates funds in the amount of \$1,484.00 and amends Account No. 400-3020-5130 accordingly.

SECTION 2: This Resolution shall become effective immediately upon its adoption as required by law.