
Date
Regular 

Hours
Overtime 

Hours
Ovt-2 
Hours

Total 
Hours

Project Number: 140014.39 TASK 14 TIGER GRANT

39192 Byrd, Christopher 2/12/2016 20.00 20.00

39192 Byrd, Christopher 2/26/2016 16.00 16.00

39192 Byrd, Christopher 3/4/2016 32.00 32.00

39192 Byrd, Christopher 3/11/2016 8.00 8.00

39192 Byrd, Christopher 3/18/2016 8.00 8.00

39192 Byrd, Christopher 4/8/2016 20.00 20.00

39192 Byrd, Christopher 4/15/2016 10.00 10.00

39192 Byrd, Christopher 4/22/2016 20.00 20.00

39192 Byrd, Christopher 4/29/2016 20.00 20.00

39192 Byrd, Christopher 1/20/2017 40.00 40.00

39192 Byrd, Christopher 1/27/2017 32.00 32.00

39192 Byrd, Christopher 2/10/2017 16.00 16.00

39192 Byrd, Christopher 2/24/2017 10.00 10.00

39166 Davis, Morris 10/15/2014 8.00 8.00

preparing for project in the field
39166 Davis, Morris 10/15/2014 6.00 6.00

working in field laying out project
39166 Davis, Morris 10/22/2014 4.00 4.00

39166 Davis, Morris 10/22/2014 6.00 6.00

field work
39166 Davis, Morris 10/29/2014 11.00 11.00

field work
39166 Davis, Morris 10/29/2014 4.00 4.00

meeting with Aldot in Mobile on up coming project
39166 Davis, Morris 10/29/2014 4.00 4.00

precon. & work in the field
39166 Davis, Morris 11/5/2014 20.00 20.00

39166 Davis, Morris 11/5/2014 4.00 4.00

field work
39166 Davis, Morris 11/12/2014 34.00 34.00

39166 Davis, Morris 11/19/2014 26.00 26.00

39166 Davis, Morris 11/26/2014 29.00 29.00

39166 Davis, Morris 12/3/2014 17.00 17.00

39166 Davis, Morris 12/10/2014 24.00 24.00

39166 Davis, Morris 12/17/2014 33.00 33.00

39166 Davis, Morris 12/26/2014 21.00 21.00

39166 Davis, Morris 1/2/2015 6.00 6.00

39166 Davis, Morris 1/9/2015 2.00 2.00

field review
39166 Davis, Morris 1/9/2015 2.00 2.00

office work
39166 Davis, Morris 1/9/2015 7.00 7.00

office work and field review
39166 Davis, Morris 1/16/2015 14.00 14.00

39166 Davis, Morris 1/23/2015 11.00 11.00

39166 Davis, Morris 1/30/2015 4.00 4.00

39166 Davis, Morris 2/6/2015 10.00 10.00

39166 Davis, Morris 2/13/2015 7.00 7.00

39166 Davis, Morris 2/20/2015 4.00 4.00

39166 Davis, Morris 2/27/2015 3.00 3.00

39166 Davis, Morris 3/6/2015 5.00 5.00

39166 Davis, Morris 3/13/2015 8.00 8.00

Labor Detail
VOLKERT, INC

Thursday, June 1, 2017

2:06:31 PM

Job-to-Date through 6/30/2017
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Date
Regular 

Hours
Overtime 

Hours
Ovt-2 
Hours

Total 
Hours

39166 Davis, Morris 3/20/2015 4.00 4.00

39166 Davis, Morris 3/27/2015 8.00 8.00

39166 Davis, Morris 4/10/2015 5.00 5.00

39166 Davis, Morris 4/17/2015 8.00 8.00

39166 Davis, Morris 4/24/2015 5.00 5.00

39166 Davis, Morris 5/1/2015 5.00 5.00

39166 Davis, Morris 5/8/2015 2.00 2.00

39166 Davis, Morris 5/22/2015 4.00 4.00

39166 Davis, Morris 6/12/2015 1.00 1.00

39166 Davis, Morris 6/19/2015 2.00 2.00

39166 Davis, Morris 6/26/2015 2.00 2.00

39166 Davis, Morris 11/13/2015 5.00 5.00

39166 Davis, Morris 11/20/2015 2.00 2.00

39166 Davis, Morris 1/29/2016 2.00 2.00

39166 Davis, Morris 2/12/2016 5.00 5.00

39166 Davis, Morris 2/19/2016 4.00 4.00

39166 Davis, Morris 2/26/2016 10.00 10.00

39166 Davis, Morris 3/4/2016 5.00 5.00

39166 Davis, Morris 3/11/2016 5.00 5.00

39166 Davis, Morris 3/18/2016 5.00 5.00

39166 Davis, Morris 3/25/2016 5.00 5.00

39166 Davis, Morris 4/1/2016 5.00 5.00

39166 Davis, Morris 4/8/2016 11.00 11.00

39166 Davis, Morris 4/15/2016 8.00 8.00

39166 Davis, Morris 4/22/2016 16.00 16.00

39166 Davis, Morris 12/9/2016 2.00 2.00

39166 Davis, Morris 12/23/2016 3.00 3.00

39185 Elmore, Mark 7/29/2016 8.00 8.00

39174 Erickson, Grayson 5/22/2015 16.00 16.00

39174 Erickson, Grayson 2/5/2016 8.00 8.00

19 miles

Weekly Total = 40 @ .54 = $21.60

39174 Erickson, Grayson 2/5/2016 10.00 10.00

21 miles
39174 Erickson, Grayson 2/12/2016 8.00 8.00

15 miles

Weekly Total = 40 @ .54 = $21.60

39174 Erickson, Grayson 2/12/2016 4.00 4.00

12 miles
39174 Erickson, Grayson 2/12/2016 6.00 6.00

13 miles
39174 Erickson, Grayson 2/19/2016 8.00 8.00

13 miles

Weekly Total = 59 @ .54 = $31.86

39174 Erickson, Grayson 2/19/2016 8.00 8.00

10 miles
39174 Erickson, Grayson 2/19/2016 8.00 8.00

11 miles
39174 Erickson, Grayson 2/19/2016 8.00 8.00

12 miles
39174 Erickson, Grayson 2/19/2016 5.00 5.00

13 miles
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eric.scott
Text Box
Morris Randy Davis did not charge any time from 
6/26/15 - 11/13/15,
 4/22/16 - 9/23/16.  He billed a total of 5 hours after project was completed. He had a minimum of 3 hours each day for week billed due to keeping project in budget.



Date
Regular 

Hours
Overtime 

Hours
Ovt-2 
Hours

Total 
Hours

39174 Erickson, Grayson 2/26/2016 40.00 40.00

39174 Erickson, Grayson 3/4/2016 35.00 5.00 40.00

39174 Erickson, Grayson 3/11/2016 40.00 40.00

39174 Erickson, Grayson 3/18/2016 40.00 40.00

39174 Erickson, Grayson 3/25/2016 40.00 40.00

39174 Erickson, Grayson 4/1/2016 40.00 40.00

39174 Erickson, Grayson 4/8/2016 40.00 40.00

39174 Erickson, Grayson 4/15/2016 21.00 21.00

39174 Erickson, Grayson 4/22/2016 8.00 8.00

30 miles

WEEKLY TOTAL = 158 miles @ .54 = $85.32

39174 Erickson, Grayson 4/22/2016 8.00 8.00

29 miles
39174 Erickson, Grayson 4/22/2016 8.00 8.00

32 miles
39174 Erickson, Grayson 4/22/2016 7.00 7.00

33 miles
39174 Erickson, Grayson 4/22/2016 7.00 7.00

34 miles
39174 Erickson, Grayson 4/29/2016 25.00 25.00

39174 Erickson, Grayson 5/6/2016 26.00 26.00

39079 Foster, Richard 11/27/2015 16.00 16.00

25 miles
39079 Foster, Richard 11/27/2015 8.00 8.00

25 miles

Weekly Total =75 @ .575 = 43.13

ALDOT APPROVAL:______________________

39079 Foster, Richard 12/4/2015 24.00 24.00

39079 Foster, Richard 12/11/2015 20.00 4.00 24.00

39079 Foster, Richard 12/18/2015 8.00 8.00

11 miles
39079 Foster, Richard 12/18/2015 8.00 8.00

12 miles

Weekly Total =44 @ .575 =25.30

ALDOT APPROVAL:______________________

39079 Foster, Richard 12/18/2015 10.00 10.00

21 miles
39079 Foster, Richard 1/1/2016 8.00 8.00

22 miles
39079 Foster, Richard 1/1/2016 8.00 8.00

22 miles

Weekly Total = 69 @ .575 = 39.68

ALDOT APPROVAL:______________________

39079 Foster, Richard 1/1/2016 8.00 8.00

25 miles
39079 Foster, Richard 3/18/2016 4.00 4.00

39079 Foster, Richard 7/1/2016 6.00 6.00

31091 Hand, Matthew 2/6/2015 32.00 32.00
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Date
Regular 

Hours
Overtime 

Hours
Ovt-2 
Hours

Total 
Hours

31091 Hand, Matthew 2/13/2015 40.00 8.00 48.00

31091 Hand, Matthew 2/20/2015 8.00 8.00

31091 Hand, Matthew 3/6/2015 9.00 9.00

31091 Hand, Matthew 4/24/2015 8.00 8.00

31091 Hand, Matthew 5/1/2015 40.00 4.50 44.50

31091 Hand, Matthew 5/8/2015 40.00 19.00 59.00

31091 Hand, Matthew 5/15/2015 40.00 1.50 41.50

31091 Hand, Matthew 5/22/2015 40.00 10.50 50.50

31091 Hand, Matthew 5/29/2015 26.00 26.00

31091 Hand, Matthew 6/5/2015 36.00 36.00

31091 Hand, Matthew 6/12/2015 33.50 33.50

31091 Hand, Matthew 6/19/2015 40.00 11.00 51.00

31091 Hand, Matthew 6/26/2015 40.00 7.00 47.00

31091 Hand, Matthew 7/10/2015 30.00 30.00

31091 Hand, Matthew 7/24/2015 38.00 38.00

39156 Hokanson, Lisa 4/22/2016 3.00 3.00

39156 Hokanson, Lisa 4/29/2016 4.00 4.00

39156 Hokanson, Lisa 5/6/2016 3.00 3.00

39156 Hokanson, Lisa 5/13/2016 3.00 3.00

39156 Hokanson, Lisa 5/20/2016 2.00 2.00

39156 Hokanson, Lisa 5/27/2016 3.00 3.00

39156 Hokanson, Lisa 6/3/2016 2.00 2.00

39156 Hokanson, Lisa 6/10/2016 2.00 2.00

39156 Hokanson, Lisa 6/17/2016 2.00 2.00

39156 Hokanson, Lisa 6/24/2016 3.00 3.00

39156 Hokanson, Lisa 7/1/2016 2.00 2.00

39156 Hokanson, Lisa 7/8/2016 3.00 3.00

39156 Hokanson, Lisa 7/15/2016 3.00 3.00

39156 Hokanson, Lisa 7/22/2016 3.00 3.00

39156 Hokanson, Lisa 7/29/2016 2.00 2.00

39156 Hokanson, Lisa 8/5/2016 2.00 2.00

39168 Horton, Michael 1/23/2015 16.00 16.00

39168 Horton, Michael 4/15/2016 8.00 8.00

39144 Kossow, Keegan 4/24/2015 8.00 8.00

39144 Kossow, Keegan 5/1/2015 34.00 34.00

39144 Kossow, Keegan 5/15/2015 2.00 8.00 10.00

39144 Kossow, Keegan 5/29/2015 34.00 34.00

39144 Kossow, Keegan 6/5/2015 40.00 7.00 47.00

39144 Kossow, Keegan 6/12/2015 24.00 24.00

39144 Kossow, Keegan 6/19/2015 32.00 12.00 44.00

39144 Kossow, Keegan 6/26/2015 40.00 10.00 50.00

39144 Kossow, Keegan 7/3/2015 23.00 23.00

39144 Kossow, Keegan 7/10/2015 17.00 17.00

39144 Kossow, Keegan 7/17/2015 40.00 40.00

39144 Kossow, Keegan 7/24/2015 18.00 18.00

39144 Kossow, Keegan 9/25/2015 8.00 8.00

15 miles
39144 Kossow, Keegan 9/25/2015 8.00 8.00

15 miles

Weekly Total = 30 @ .575 = 17.25

ALDOT APPROVAL:______________________

39144 Kossow, Keegan 10/2/2015 8.00 8.00
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Date
Regular 

Hours
Overtime 

Hours
Ovt-2 
Hours

Total 
Hours

13 miles

Weekly Total = 85 @ .575 =48.88

ALDOT APPROVAL:______________________

39144 Kossow, Keegan 10/2/2015 5.00 4.00 9.00

18 miles
39144 Kossow, Keegan 10/2/2015 8.00 8.00

54 miles
39144 Kossow, Keegan 10/9/2015 3.00 5.00 8.00

22 miles

Weekly Total = 90 @ .575 = $51.75

ALDOT APPROVAL: ______________________

39144 Kossow, Keegan 10/9/2015 9.00 9.00

11 miles
39144 Kossow, Keegan 10/9/2015 10.00 10.00

13 miles
39144 Kossow, Keegan 10/9/2015 9.00 9.00

17 miles
39144 Kossow, Keegan 10/9/2015 9.00 9.00

27 miles
39144 Kossow, Keegan 11/6/2015 8.00 8.00

39144 Kossow, Keegan 11/13/2015 11.00 5.00 16.00

39144 Kossow, Keegan 11/20/2015 8.00 8.00

11 miles
39144 Kossow, Keegan 11/20/2015 8.00 8.00

12 miles
39144 Kossow, Keegan 11/20/2015 8.00 8.00

15 miles
39144 Kossow, Keegan 11/20/2015 8.00 8.00

15 miles

Weekly Total =53 @ .575 = 30.48

ALDOT APPROVAL:______________________

39176 Kossow, William 10/2/2015 9.00 9.00

5 miles
39176 Kossow, William 10/2/2015 8.00 8.00

8 miles

Weekly Total = 13 @ .575 = 7.48

ALDOT APPROVAL:______________________

39176 Kossow, William 10/16/2015 21.00 21.00

10 miles
39176 Kossow, William 10/16/2015 9.00 9.00

6 miles
39176 Kossow, William 10/16/2015 8.00 8.00

7 miles

Weekly Total = 42 @ .575 = 24.15

ALDOT APPROVAL:______________________
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Date
Regular 

Hours
Overtime 

Hours
Ovt-2 
Hours

Total 
Hours

39176 Kossow, William 10/16/2015 10.00 10.00

9 miles
39176 Kossow, William 10/23/2015 9.50 9.50

10 miles
39176 Kossow, William 10/23/2015 9.00 9.00

6 miles
39176 Kossow, William 10/23/2015 9.50 9.50

7 miles
39176 Kossow, William 10/23/2015 4.00 4.00 8.00

7 miles

Weekly Total = 28 @ .575 =21.85

ALDOT APPROVAL:______________________

39176 Kossow, William 10/23/2015 8.00 8.00

8 miles
39176 Kossow, William 10/30/2015 8.00 8.00

13 miles
39176 Kossow, William 10/30/2015 10.00 10.00

15 miles
39176 Kossow, William 10/30/2015 8.00 8.00

18 miles
39176 Kossow, William 10/30/2015 4.00 4.00 8.00

19 miles

Weekly Total =85 @ .575 =48.88

ALDOT APPROVAL:______________________

39176 Kossow, William 10/30/2015 10.00 10.00

20 miles
39176 Kossow, William 11/6/2015 5.50 2.50 8.00

10 miles

Weekly Total = 48 @ .575 = $27.60

ALDOT APPROVAL:______________________

39176 Kossow, William 11/6/2015 17.00 17.00

10 miles
39176 Kossow, William 11/6/2015 8.00 8.00

11 miles
39176 Kossow, William 11/6/2015 9.50 9.50

7 miles
39176 Kossow, William 11/13/2015 11.00 11.00

10 miles
39176 Kossow, William 11/13/2015 7.00 1.00 8.00

10 miles

Weekly Total =54 @ .575 = 31.05

ALDOT APPROVAL:______________________

39176 Kossow, William 11/13/2015 10.00 10.00

13 miles
39176 Kossow, William 11/13/2015 8.00 8.00

14 miles
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Date
Regular 

Hours
Overtime 

Hours
Ovt-2 
Hours

Total 
Hours

39176 Kossow, William 11/13/2015 4.00 4.00

7 miles
39176 Kossow, William 11/20/2015 17.00 17.00

10 miles
39176 Kossow, William 11/20/2015 9.50 9.50

15 miles
39176 Kossow, William 11/20/2015 8.00 8.00

15 miles

Weekly Total =50 @ .575 = 28.75

ALDOT APPROVAL:______________________

39176 Kossow, William 11/27/2015 8.00 8.00

15 miles
39176 Kossow, William 11/27/2015 8.00 8.00

15 miles

Weekly Total =50 @ .575 =28.75

ALDOT APPROVAL:______________________

39176 Kossow, William 11/27/2015 8.00 8.00

20 miles
39176 Kossow, William 12/4/2015 40.00 2.00 42.00

39176 Kossow, William 12/11/2015 4.00 4.00

10 miles
39176 Kossow, William 12/11/2015 8.00 8.00

13 miles
39176 Kossow, William 12/11/2015 9.00 9.00

14 miles
39176 Kossow, William 12/11/2015 9.00 9.00

18 miles
39176 Kossow, William 12/11/2015 8.00 8.00

18 miles

Weekly Total = 73 @ .575 =41.98

ALDOT APPROVAL:______________________

39176 Kossow, William 12/18/2015 9.00 9.00

12 miles
39176 Kossow, William 12/18/2015 7.00 7.00

14 miles
39176 Kossow, William 12/18/2015 16.00 16.00

15 miles
39176 Kossow, William 12/18/2015 8.00 8.00

18 miles

Weekly Total =74 @ .575 =42.55

ALDOT APPROVAL:______________________

39176 Kossow, William 12/25/2015 4.00 4.00

5 miles

Weekly Total = 29 @ .575 = $16.67   
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Date
Regular 

Hours
Overtime 

Hours
Ovt-2 
Hours

Total 
Hours

39176 Kossow, William 12/25/2015 8.00 8.00

12 miles
39176 Kossow, William 12/25/2015 8.00 8.00

5 miles
39176 Kossow, William 12/25/2015 8.00 8.00

7 miles
39176 Kossow, William 1/1/2016 8.00 8.00

15 miles
39176 Kossow, William 1/1/2016 6.00 6.00

17 miles

Weekly Total =32 @ .575 = 18.40

ALDOT APPROVAL:______________________

39176 Kossow, William 1/8/2016 7.00 1.00 8.00

18 miles

Weekly Total = 68 @ .575 = $39.10

39176 Kossow, William 1/8/2016 8.00 8.00

15 miles
39176 Kossow, William 1/8/2016 8.00 8.00

10 miles
39176 Kossow, William 1/8/2016 9.00 9.00

12 miles
39176 Kossow, William 1/8/2016 8.00 8.00

13 miles
39176 Kossow, William 1/15/2016 8.00 8.00

14 miles
39176 Kossow, William 1/15/2016 7.00 1.00 8.00

14 miles

Weekly Total = 79 @ .575 = 45.43

ALDOT APPROVAL:______________________

39176 Kossow, William 1/15/2016 8.00 8.00

16 miles
39176 Kossow, William 1/15/2016 8.00 8.00

17 miles
39176 Kossow, William 1/15/2016 9.00 9.00

18 miles
39176 Kossow, William 1/22/2016 8.00 8.00

16 miles

Weekly Total = 74 @ .54 = $39.96

39176 Kossow, William 1/22/2016 8.00 8.00

18 miles
39176 Kossow, William 1/22/2016 8.00 8.00

12 miles
39176 Kossow, William 1/22/2016 8.00 8.00

13 miles
39176 Kossow, William 1/22/2016 8.00 8.00

15 miles
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Date
Regular 

Hours
Overtime 

Hours
Ovt-2 
Hours

Total 
Hours

39176 Kossow, William 1/29/2016 5.50 2.50 8.00

17 miles

Weekly Total = 74 @ .54 = $39.96

39176 Kossow, William 1/29/2016 8.00 8.00

18 miles
39176 Kossow, William 1/29/2016 8.00 8.00

10 miles
39176 Kossow, William 1/29/2016 9.00 9.00

14 miles
39176 Kossow, William 1/29/2016 9.50 9.50

15 miles
39176 Kossow, William 2/5/2016 4.00 4.00

12 miles

Weekly Total = 27 @ .54 = $14.58

39176 Kossow, William 2/5/2016 8.00 8.00

15 miles
39176 Kossow, William 2/12/2016 8.00 8.00

10 miles

Weekly Total = 55 @ .54 = $29.70

39176 Kossow, William 2/12/2016 8.00 8.00

12 miles
39176 Kossow, William 2/12/2016 8.00 8.00

15 miles
39176 Kossow, William 2/12/2016 8.00 8.00

18 miles
39176 Kossow, William 3/18/2016 12.00 12.00

39176 Kossow, William 4/1/2016 14.00 14.00

39176 Kossow, William 4/15/2016 12.00 12.00

39176 Kossow, William 4/29/2016 30.00 30.00

39176 Kossow, William 5/6/2016 40.00 6.00 46.00

39176 Kossow, William 5/13/2016 40.00 40.00

39176 Kossow, William 5/20/2016 40.00 40.00

39176 Kossow, William 5/27/2016 40.00 40.00

39176 Kossow, William 6/3/2016 8.00 8.00

18 miles

WEEKLY TOTAL = 77 miles @ .54 = $41.58

39176 Kossow, William 6/3/2016 8.00 8.00

17 miles
39176 Kossow, William 6/3/2016 8.00 8.00

20 miles
39176 Kossow, William 6/3/2016 8.00 8.00

22 miles
39176 Kossow, William 6/10/2016 40.00 40.00

39176 Kossow, William 6/17/2016 40.00 40.00

39176 Kossow, William 6/24/2016 40.00 40.00

39176 Kossow, William 7/1/2016 40.00 40.00

39176 Kossow, William 7/8/2016 8.00 8.00

15 miles
39176 Kossow, William 7/8/2016 8.00 8.00

18 miles
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Date
Regular 

Hours
Overtime 

Hours
Ovt-2 
Hours

Total 
Hours

39176 Kossow, William 7/8/2016 8.00 8.00

25 miles
39176 Kossow, William 7/8/2016 8.00 8.00

22 miles

WEEKLY TOTAL =80 miles @ .54 = $43.20

39176 Kossow, William 7/15/2016 40.00 40.00

39176 Kossow, William 7/22/2016 16.00 16.00

39176 Kossow, William 7/29/2016 21.00 21.00

39176 Kossow, William 8/5/2016 40.00 40.00

39176 Kossow, William 8/12/2016 36.00 36.00

39176 Kossow, William 8/19/2016 32.00 32.00

39131 Mann, Gregory 1/23/2015 40.00 40.00

39131 Mann, Gregory 1/30/2015 40.00 40.00

39131 Mann, Gregory 2/6/2015 40.00 40.00

39131 Mann, Gregory 2/13/2015 40.00 40.00

39131 Mann, Gregory 2/20/2015 32.00 32.00

39131 Mann, Gregory 2/27/2015 40.00 40.00

39131 Mann, Gregory 3/6/2015 40.00 40.00

39131 Mann, Gregory 3/13/2015 36.00 36.00

39131 Mann, Gregory 3/20/2015 40.00 40.00

39131 Mann, Gregory 3/27/2015 40.00 40.00

39131 Mann, Gregory 4/3/2015 40.00 40.00

39131 Mann, Gregory 4/10/2015 40.00 40.00

39131 Mann, Gregory 4/17/2015 40.00 40.00

39131 Mann, Gregory 4/24/2015 32.00 32.00

39131 Mann, Gregory 5/1/2015 32.00 32.00

39131 Mann, Gregory 5/8/2015 40.00 40.00

39131 Mann, Gregory 5/15/2015 40.00 40.00

39131 Mann, Gregory 5/22/2015 40.00 9.00 49.00

39131 Mann, Gregory 5/29/2015 32.00 32.00

39131 Mann, Gregory 6/5/2015 40.00 4.00 44.00

39131 Mann, Gregory 6/12/2015 40.00 40.00

39131 Mann, Gregory 6/19/2015 40.00 40.00

39131 Mann, Gregory 10/2/2015 20.00 20.00

39131 Mann, Gregory 11/20/2015 8.00 8.00

15 miles

Weekly Total = 40 @ .575 = 23.00

ALDOT APPROVAL:______________________

39131 Mann, Gregory 11/20/2015 8.00 8.00

25 miles
39131 Mann, Gregory 12/4/2015 16.00 16.00

39131 Mann, Gregory 12/11/2015 20.00 20.00

39131 Mann, Gregory 12/18/2015 8.00 8.00

11 miles
39131 Mann, Gregory 12/18/2015 8.00 8.00

12 miles

Weekly Total =23 @ .575 =13.23

ALDOT APPROVAL:______________________

39131 Mann, Gregory 7/22/2016 6.00 6.00

39131 Mann, Gregory 8/19/2016 15.00 15.00
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Date
Regular 

Hours
Overtime 

Hours
Ovt-2 
Hours

Total 
Hours

39137 McAnnally, Joshua 11/13/2015 8.00 8.00

25 miles

Weekly Total =25 @ .575 = 14.38

ALDOT APPROVAL:______________________

39137 McAnnally, Joshua 11/20/2015 8.00 8.00

15 miles

Weekly Total =15 @ .575 = 8.63

ALDOT APPROVAL:______________________

39137 McAnnally, Joshua 11/27/2015 8.00 8.00

15 miles

Weekly Total = 35 @ .575 = 20.13

ALDOT APPROVAL:______________________

39137 McAnnally, Joshua 11/27/2015 8.00 8.00

20 miles
39137 McAnnally, Joshua 12/4/2015 12.00 12.00

39137 McAnnally, Joshua 12/11/2015 4.00 4.00

11 miles

Weekly Total = 33 @ .575 =18.98

ALDOT APPROVAL:______________________

39137 McAnnally, Joshua 12/11/2015 4.00 4.00

22 miles
39137 McAnnally, Joshua 12/18/2015 10.00 10.00

39137 McAnnally, Joshua 12/25/2015 4.00 4.00

39137 McAnnally, Joshua 1/1/2016 4.00 4.00

5 miles
39137 McAnnally, Joshua 1/1/2016 4.00 4.00

7 miles

Weekly Total =12 @ .575 = 6.90

ALDOT APPROVAL:______________________

39137 McAnnally, Joshua 1/8/2016 8.00 8.00

39137 McAnnally, Joshua 1/15/2016 8.00 8.00

39137 McAnnally, Joshua 1/29/2016 24.00 24.00

39137 McAnnally, Joshua 2/5/2016 8.00 8.00

11 miles

Weekly Total = 11 @ .54 = $5.94   

39137 McAnnally, Joshua 2/12/2016 16.00 16.00

39137 McAnnally, Joshua 2/19/2016 12.00 12.00

39137 McAnnally, Joshua 2/26/2016 8.00 8.00

7 miles

Weekly Total = 7 @ .54 = $3.78

39137 McAnnally, Joshua 3/4/2016 8.00 8.00

39137 McAnnally, Joshua 3/11/2016 8.00 8.00
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Date
Regular 

Hours
Overtime 

Hours
Ovt-2 
Hours

Total 
Hours

13 miles

Weekly Total = 42 miles @.54 = $22.68

39137 McAnnally, Joshua 3/11/2016 4.00 4.00

14 miles
39137 McAnnally, Joshua 3/11/2016 4.00 4.00

15 miles
39137 McAnnally, Joshua 3/18/2016 16.00 16.00

39137 McAnnally, Joshua 3/25/2016 16.00 16.00

39169 Pardue, Joshua 2/5/2016 24.00 24.00

39169 Pardue, Joshua 2/12/2016 20.00 20.00

39169 Pardue, Joshua 2/19/2016 28.00 28.00

39169 Pardue, Joshua 2/26/2016 40.00 40.00

39169 Pardue, Joshua 3/4/2016 32.00 8.00 40.00

39169 Pardue, Joshua 3/11/2016 32.00 3.00 35.00

39169 Pardue, Joshua 3/18/2016 12.00 12.00

39158 Pierce, William 10/15/2014 8.00 8.00

Continued plan in hand working on field books
39158 Pierce, William 10/15/2014 8.00 8.00

Reviewing plans and walking job.
39158 Pierce, William 10/22/2014 8.00 8.00

39158 Pierce, William 10/29/2014 40.00 40.00

39158 Pierce, William 11/5/2014 40.00 40.00

39158 Pierce, William 11/12/2014 40.00 40.00

39158 Pierce, William 11/19/2014 35.00 35.00

39158 Pierce, William 11/26/2014 30.00 30.00

39158 Pierce, William 12/3/2014 22.00 22.00

39158 Pierce, William 12/10/2014 36.00 36.00

39158 Pierce, William 12/17/2014 34.00 34.00

39158 Pierce, William 12/26/2014 20.00 20.00

39158 Pierce, William 12/26/2014 8.00 8.00

Office work
39158 Pierce, William 1/2/2015 3.00 3.00

Office Work
39158 Pierce, William 1/9/2015 22.00 22.00

39158 Pierce, William 1/16/2015 10.00 10.00

39158 Pierce, William 1/23/2015 10.00 10.00

39158 Pierce, William 1/30/2015 10.00 10.00

39158 Pierce, William 2/6/2015 10.00 10.00

39158 Pierce, William 2/13/2015 6.00 6.00

39158 Pierce, William 2/20/2015 6.00 6.00

39158 Pierce, William 2/27/2015 5.00 5.00

39158 Pierce, William 4/10/2015 3.00 3.00

39158 Pierce, William 4/17/2015 3.00 3.00

39158 Pierce, William 4/24/2015 3.00 3.00

39158 Pierce, William 5/1/2015 3.00 3.00

39158 Pierce, William 5/8/2015 2.00 2.00

39158 Pierce, William 5/15/2015 3.00 3.00

39158 Pierce, William 5/29/2015 4.00 4.00

39158 Pierce, William 6/5/2015 4.00 4.00

39158 Pierce, William 6/12/2015 5.00 5.00

39158 Pierce, William 9/25/2015 5.00 5.00

39158 Pierce, William 10/2/2015 5.00 5.00

39158 Pierce, William 10/9/2015 5.00 5.00

39158 Pierce, William 10/16/2015 5.00 5.00

39158 Pierce, William 10/23/2015 4.00 4.00
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Date
Regular 

Hours
Overtime 

Hours
Ovt-2 
Hours

Total 
Hours

39158 Pierce, William 10/30/2015 10.00 10.00

39158 Pierce, William 2/26/2016 6.00 6.00

39158 Pierce, William 2/26/2016 2.00 2.00

PHASE 2
39158 Pierce, William 3/4/2016 10.00 10.00

39158 Pierce, William 3/11/2016 10.00 10.00

39158 Pierce, William 3/18/2016 10.00 10.00

39158 Pierce, William 3/25/2016 9.00 9.00

39158 Pierce, William 4/8/2016 10.00 10.00

39158 Pierce, William 4/15/2016 7.00 7.00

39158 Pierce, William 4/22/2016 10.00 10.00

39182 Rhodes, Gerald 3/4/2016 10.00 10.00

39182 Rhodes, Gerald 3/11/2016 20.00 20.00

39182 Rhodes, Gerald 3/18/2016 5.00 5.00

39182 Rhodes, Gerald 3/25/2016 20.00 20.00

39182 Rhodes, Gerald 4/1/2016 24.00 24.00

39182 Rhodes, Gerald 4/8/2016 40.00 40.00

39182 Rhodes, Gerald 4/15/2016 40.00 40.00

39182 Rhodes, Gerald 4/22/2016 16.00 16.00

39182 Rhodes, Gerald 4/29/2016 40.00 40.00

39182 Rhodes, Gerald 5/6/2016 20.00 20.00

39182 Rhodes, Gerald 5/13/2016 28.00 28.00

39182 Rhodes, Gerald 5/27/2016 20.00 20.00

39182 Rhodes, Gerald 6/3/2016 32.00 32.00

39182 Rhodes, Gerald 6/10/2016 14.00 14.00

02325 Roper, Cynthia 12/26/2014 1.00 1.00

02325 Roper, Cynthia 1/9/2015 .50 .50

02325 Roper, Cynthia 1/16/2015 2.00 2.00

Status report; binding Ph 3 spec book and plans for bidding
02325 Roper, Cynthia 1/23/2015 1.00 1.00

binding specs etc

 

02325 Roper, Cynthia 1/23/2015 1.00 1.00

Binding plan sets for bidding.
02325 Roper, Cynthia 2/6/2015 .50 .50

status report
02325 Roper, Cynthia 2/13/2015 .50 .50

02325 Roper, Cynthia 3/20/2015 .50 .50

Status Report
02325 Roper, Cynthia 4/3/2015 .50 .50

Status Report
39148 Scott, Eric 1/16/2015 6.00 6.00

39148 Scott, Eric 1/23/2015 10.00 10.00

39148 Scott, Eric 1/30/2015 8.00 8.00

39148 Scott, Eric 2/6/2015 12.00 12.00

39148 Scott, Eric 2/13/2015 10.00 10.00

39148 Scott, Eric 2/20/2015 5.00 5.00

39148 Scott, Eric 2/27/2015 5.00 5.00

39148 Scott, Eric 4/3/2015 10.00 10.00

39148 Scott, Eric 4/10/2015 3.00 3.00

39148 Scott, Eric 4/17/2015 12.00 3.00 15.00

39148 Scott, Eric 4/24/2015 7.00 7.00

39148 Scott, Eric 5/1/2015 10.00 10.00

39148 Scott, Eric 5/8/2015 6.00 6.00

39148 Scott, Eric 6/12/2015 2.00 2.00
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Text Box
Eric Scott had no billing from 
11/04/14 - 1/09/15, 11/20/15 -  2/19/16, 
2/26/16 - 4/8/16,
4/15/16 - 4/29/16, 
5/6/16 - 9/23/16.  He billed a total of 115 hours after project was completed.  He should billed 3 hours a day for weeks he did not bill due keeping billing in budget.




Date
Regular 

Hours
Overtime 

Hours
Ovt-2 
Hours

Total 
Hours

39148 Scott, Eric 6/26/2015 3.00 3.00

39148 Scott, Eric 11/20/2015 8.00 8.00

15 miles

Weekly Total =15 @ .575 = 8.63

ALDOT APPROVAL:______________________

39148 Scott, Eric 2/26/2016 4.00 4.00

39148 Scott, Eric 4/15/2016 4.00 1.00 5.00

39148 Scott, Eric 5/6/2016 8.00 8.00

39148 Scott, Eric 1/20/2017 25.00 25.00

39148 Scott, Eric 1/27/2017 25.00 25.00

39148 Scott, Eric 2/3/2017 20.00 20.00

39148 Scott, Eric 2/10/2017 20.00 20.00

39148 Scott, Eric 2/17/2017 25.00 25.00

53006 Stokes, Cynthia 1/9/2015 14.00 14.00

53006 Stokes, Cynthia 1/16/2015 8.00 8.00

39207 Tabor, Heather 8/5/2016 40.00 40.00

39178 Young, Steve 7/3/2015 16.00 16.00

39178 Young, Steve 7/10/2015 40.00 40.00

39178 Young, Steve 7/17/2015 40.00 40.00

39178 Young, Steve 7/24/2015 40.00 40.00

39178 Young, Steve 7/31/2015 8.00 8.00

39178 Young, Steve 8/7/2015 40.00 40.00

39178 Young, Steve 8/21/2015 40.00 40.00

39178 Young, Steve 12/4/2015 20.00 20.00

39178 Young, Steve 1/29/2016 2.00 2.00

15 miles

Weekly Total = 72 @ .54 = $38.88

39178 Young, Steve 1/29/2016 2.00 2.00

12 miles
39178 Young, Steve 1/29/2016 2.00 2.00

13 miles
39178 Young, Steve 1/29/2016 2.00 2.00

15 miles
39178 Young, Steve 1/29/2016 2.00 2.00

17 miles
39178 Young, Steve 2/5/2016 2.00 2.00

2 miles

Weekly Total = 21 @ .54 = $11.34

39178 Young, Steve 2/5/2016 3.00 3.00

10 miles
39178 Young, Steve 2/5/2016 4.00 4.00

2 miles
39178 Young, Steve 2/5/2016 3.00 3.00

5 miles
39178 Young, Steve 2/12/2016 23.00 23.00

39178 Young, Steve 2/19/2016 2.00 2.00

9 miles

Weekly Total = 44 @ .54 = $23.76

39178 Young, Steve 2/19/2016 5.00 5.00

12 miles
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Date
Regular 

Hours
Overtime 

Hours
Ovt-2 
Hours

Total 
Hours

39178 Young, Steve 2/19/2016 5.00 5.00

7 miles
39178 Young, Steve 2/19/2016 13.00 13.00

8 miles
39178 Young, Steve 2/26/2016 17.00 17.00

39178 Young, Steve 3/4/2016 21.00 21.00

39178 Young, Steve 3/11/2016 10.00 10.00

39178 Young, Steve 3/18/2016 10.00 10.00

39178 Young, Steve 3/25/2016 10.00 10.00

39178 Young, Steve 4/1/2016 20.00 20.00

39178 Young, Steve 4/8/2016 10.00 10.00

39178 Young, Steve 4/15/2016 10.00 10.00

39178 Young, Steve 4/22/2016 10.00 10.00

39178 Young, Steve 4/29/2016 10.00 10.00

39178 Young, Steve 5/6/2016 10.00 10.00

Total for 140014.39 6,612.50 189.50 6,802.00

Final Totals 6,612.50 189.50 6,802.00
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eric.scott
Text Box
Steve Young did not bill from 
5/6/16 -9/23/16.





