
Request to Increase Capital Budget Dollars 

Instructions:

Department Head Chad Christian
Department Engineering Signature
Budget Category Capital

Date Submitted 8-Nov

If Personnel Accounts, Approval from Human Resources Director is required.
Signature & Date

Reason for Increase:

Bid dwg's had the existing srep landing remaining. It was removed so as to not have an added on look to the new slab.

Increased size and thickness of concrete slab south of the new steps. Also the quanity of bricks required for step nosing

was increased by 1/3. The existing steps sub-structure was CMU. They broke apart during demolition of existing brick 

steps. It was detirmined to use pored in place concrete for sub structure in leiw of CMU. Alt. 1 is to relocate curved 

Amounts of Funds Needed Account Number & Name

11,007.39$                                   400-3020-5145 HPGS

Approval by City Administrator

Signature Date

Approval by Council President

Signature Date

Budget Adjustment Posted: 

Resolution # Signature Date

Effective October 1, 2015 (Resolution # 15-2922), the City Administrator and Council President must pre-approve all 
increases of capital budget dollars prior to expenditure of funds or submission to council.  After the City Administrator and 
Council President give approval, the request must go to council approval prior to the expenditure of funds. Form must be 
provided to City Clerk, so she can obtain signatures at the council meeting.  

Complete items below and submit to the City Administrator and Council President. Once the request is approved, a Resolution 
must be submitted in Legistar requesting the Mayor and Council to amend the budget. 

Finance Department Use Only: 

***** THIS COMPLETED DOCUMENT MUST BE ATTACHED TO AGENDA REQUEST IN 
LEGISTAR *****

O:\DONNAS DOCS\Engineering Department\Agenda Items\Budget Increase Capital Projects

handrails to the edge of the steps and new handrails to be placed at the interior columns.


